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ELDRIDGE STREET PROJECT
SECTION 00100 - INVITATION TO BID

PART 1 GENERAL

1.01 INVITATION

A. Qualified contractors are invited to submit a proposal for work at the Eldridge Street
Synagogue, a national and local landmark structure located at 12 Eldridge Street, in the
Lower East Side of New York, New York.

1.02 SCHEDULE

A. The bidding documents will be distributed by request to qualified bidders by the
Construction Manager, Terry Higgins. Tel: (201) 394-3128 Fax: (201) 221-8130 and are
available on the LMDC website.

B. MANDATORY pre-bid walk-through of the project will be scheduled and held at the
project site: 12 Eldridge Street, New York, New York.

C. Requests for Information (RFI's) will be received by facsimile only by the
Construction Manager, Terry Higgins at (201) 221-8130.

D. Responses to RFI's will be provided via addendum.

E. Separate sealed bids will be received by the Metropolitan Technologies, LLC at the
address given in Section 00200 — Instruction to Bidders until 5:00pm 3 October 2007. All
bids must be submitted on the bid forms provided.

F. A single copy of a completed and executed Vendex, Construction Employment Reports
and all Department of Labor Services forms must be submitted with the bid.

G. Bids shall stand open for acceptance for a period of one hundred and twenty (120) days
after the date of opening.

1.03 PROJECT SCOPE

A. The bidding documents include drawings and project manual all identified as Issued
for Bid dated 11September 2007, that have been prepared by Simpson Gumpertz &
Heger Inc. (SGH) and Metropolitan Technologies, LLC.

B. The work consists generally of information transport system cabling, voice and data
communication, wireless network, phone system, data network, CCTV/Alarm system,
audio tour system, and point of sales terminals...

C. The work will be contracted as a single contract.
D. The work of this contract is to be coordinated with the work of other concurrent

contracts.
1.04 MISCELLANEOUS REQUIREMENTS

A. Award will be made to the lowest responsible bidder, who, in the opinion of the Owner
and Architect, is qualified do to do the work.

B. The right is reserved, if in the Owner's judgment, the Owner's interest will be promoted
thereby, to reject any Proposal or all Proposals, to waive any informality in any Proposal
received or to afford any Bidder and opportunity to remedy any deficiency resulting from
a minor informality or irregularity.

C. At the Owner's request, within the time period required by the Owner, the
successful bidder shall procure, execute, and deliver to the Owner and maintain a
Performance bond and a Labor and Material Bond in an amount of the Contract not less

INVITATION TO BID 00100 - 1
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ELDRIDGE STREET PROJECT

than one hundred (100%) percent ofthe total amount of the Contract awarded to
Contractor by the Owner. Said bonds must be issued by a surety company approved
by the Owner and licensed to transact the business of surety in the State of New York.
Contractor shall provide a separate price for meeting bonding requirements.

D. The work at the Eldridge Street Project is funded in part by a grant from the Lower
Manhattan Development Corporation (LMDC) with a Pass-through Contract. LMDC
must approve all work of this Contract. Administration of the grant imposes record-
keeping and paperwork requirements on the Contractor. Each bidder shall familiarize
him/herself with all regulations and necessary submittals expected by the HUD/LMDC
during the actual execution of the Project. It is the bidder's responsibility to comply with
all US Department of Housing and Urban Development (HUD) and LMDC regulations
included in references and meet all requirements regarding: vendex approval,
prevailing rates, submittals, payment schedules, or any other regulation imposed
by the LMDC in regard to this grant. Reporting forms are included in the Project
Manuel. The Contractor is responsible for the cost of complying with HUD/LMDC
requirements.

1. Bidder is responsible for Subcontractor compliance with applicable
HUD/LMDC regulations in regard to this grant.

2. Prevailing wage shall be paid for work performed on site. Each bidder shall
familiarize him/herself with “Making Davis-Bacon Work — A Contractor’s
Guide to Prevailing Wage Requirements for Federally-Assisted Construction
Projects.”

E. The Eldridge Street Synagogue has been determined to possess intrinsic and
architectural significance and is a New York City Landmark, is on The National
Register of Historic Places and is a National Historic Landmark. The Contractor
shall not be judge of relative significance of any feature, nor of the impact of any or all
proposed alterations. This judgment is entirely the responsibility of the Project
Architect Walter Sedovic Architects. Consequently, no work shall be performed on
this property and on elements shall be altered, removed, reused, or taken from the
premises without the written approval of the Architect as being consistent with the
Contract Documents. All care shall be taken to perform all the work of this project
following the best practice and to the highest standards of historical restoration. All
care must also be taken to protect and preserve the original materials and historic
fabric of this building.

F. The Contractor acknowledges that the building is an Orthodox Jewish Synagogue.
Neither the Contractor nor his agents, subcontractor shall do anything in performing the
work that can be interpreted to be inconsistent with the use and reputation of the
Synagogue as an Orthodox house of worship.

1. Work will not be performed inside the Project on Jewish Holidays and any
Sabbath. The
Jewish Holidays for the Calendar Year 2007-2008 likely to be affected by the
work of this project are listed in Section 01100 of the Project Manuel.

G. Bidders must have a minimum of five (5) years successful experience in similar
restoration projects with designated landmark status. Qualified General Contractors
must have skilled workers, trained, experienced, and familiar with restoration of
similar buildings. In addition to the Bid Form, submit a list of 5 comparable projects,
dates of completion, construction costs, contact names, and telephone numbers.

H. All applicable Federal, State, or other laws, orders, rules, and regulations of agencies
or authorities having jurisdiction over construction work in the locality of the Project,
and prevailing wages, labor standards, and working hours shall be deemed to be

i INVITATION TO BID 00100 -2
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included in the Contract as if more fully and at length set forth herein.

|. The project Owner, The Eldridge Street Project, is a not-for-profit organization and is
exempt from sales and compensating use taxes of the State of New York and of any city
or county in the State of New York for materials that will become an integral
component part of the Project. The Contractor acknowledges that the Contract amount
stated herein has been based upon the appropriate rules and reguiations pertaining to
Sales Tax requirements. No reimbursements will be made for sales tax payment in
connection with the construction of the project.

PART 2 PRODUCTS- NOT USED.
PART 3 EXECUTION- NOT USED.

END OF SECTION
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SECTION 00200 - INSTRUCTIONS TO BIDDERS
PART 1 GENERAL

1.01 OBTAINING DOCUMENTS

A. Copies of the Bidding Documents are available from: Construction Manager, Terry Higgins.
Tel: 201-394-3128 Fax: 201-221-8130 and can be downloaded from the LMDC website.

1.02 DEFINITIONS

A. The proposed Contract Documents consist of:

1. The form of Agreement between the Owner and Contractor: "Standard Form of
Agreement Between Owner and Contractor: AIA Document A- 101-1997
Edition". Available at SGH’s office for review if requested.

2. Conditions of the Contract: "General Conditions of the Contract for Construction:
AlA Document A-20 1-1997 Edition". Available at SGH’s office for review if requested.

4. Specifications, dated 24 July 2007.

5. Addenda issued prior to execution of the Contract

B. Addenda are written or graphic instruments issued by the owner prior to the execution of the
Contract that modify or interpret the Bidding documents by additions, deletions,
clarifications, or corrections.

C. A Bid is the complete and properly signed proposal to do the Work for the sums
stipulated therein. A bid is considered complete if it is submitted according to the terms of
the Bidding Documents.

D. The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the
Work described in the Bidding Documents as the base, to which Work may be added or
from which Work may be deleted for sums stated in Alternate Bids.

E. An alternate Bid (or Alternate) is the amount stated in the Bid to be added to or deducted
from the amount of the Base Bid if the corresponding change in the Work, as
described in the Bidding Documents, is accepted.

F. A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials,
equipment, or services for a portion of the Work identified in the Bidding Documents.

G. A Bidder is a person or entity who submits a Bid.

H. A Sub-bidder is a person or entity who submits a bid to a Bidder for materials,
equipment or labor for a portion of the Work.

I. The Successful Bidder and the Successful Contractor are the Bidder to whom the Owner
makes an award.

J. Definitions established in the General Conditions of the Contract for Construction, or in
the other Contract Documents are applicable to the Bidding Documents

1.03 BIDDER'S REPRESENTATION
A. By making a Bid, the Bidder represents that:

1. The Bidder has carefully examined the Bidding documents, the requirements are
clear, and he/she concurs with them. The Bid is made in full agreement with those
requirements.

2. The Bidder understands the requirements of the Bidding Documents to the extent that
such documentation relates to the Work for which the Bid is submitted, for other

INSTRUCTIONS TO BIDDERS 00200 -1
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portions of the Project, if any, being bid concurrently or presently under construction.
3. The Bidder and appropriate Sub-bidders have visited the site, become familiar with local
conditions under which the Work is to be performed and have correlated the Bidder's
personal observations with the requirements of the Bidding Documents.
4. The Bid is based upon the materials, equipment, and systems required by the Bidding
Documents without exception or qualification.
5. The Bidder has not colluded with any other person in regard to any Bid or sub-
bid submitted.

1.04 BIDDING DOCUMENTS

A. Documents are available only in complete sets, and available upon request to
qualified Contractors.

1. Bidding Documents will be issued to Sub-bidders or others only when specifically
offered in the Invitation to Bid.

2. Bidders shall use complete sets of Bidding documents in preparing Bids. The Owner
assumes no responsibility for errors or misinterpretations resulting from the use of
incomplete sets of Bidding Documents.

3. Copies of the Bidding documents are made available for the sole purpose of obtaining
Bids on the Work. No license or permission is granted for any other use of the
Bidding Documents.

1.05 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

A. The Bidder shall carefully study and compare the Bidding Documents with each other, and
with the site and local conditions. He/She shall request documents for other work
being bid concurrently or presently under construction to the extent that it relates to the
Work for which the Bid is submitted. If inconsistencies or ambiguities are discovered,
the Bidders shall immediately report them to Metropolitan Technologies, LLC.

B. Requests for clarification or interpretation of the Bidding Documents shall be made in
writing.

C. Interpretations, corrections and changes of the Bidding Documents will be made by
written Addendum. Interpretations, corrections, and changes of the Bidding Documents
made in any other manner will not be binding, and Bidders shall not rely upon them.

1.06 SUBSTITUTIONS

A. The materials, products, and equipment described in the Bidding documents establish
the standard required for the function, dimension, appearance, and quality to be met
by any proposed substitution.

B. No substitution will be considered prior to receipt of Bids unless the written request
for approval has been received by the Metropolitan Technologies, LLC one week prior to
bid due date. Such requests shall include the name of the material or equipment for which
it is to be substituted and a complete description of the proposed substitution including
drawings, performance and test data, and other information necessary for an
evaluation. A statement setting forth changes in other materials, equipment, or other
portions of the Work including changes in the work of other contracts that incorporation
of the proposed substitution would require shall be included. The burden of proof of the
merit of the proposed substitution is upon the proposer. Metropolitan Technologies, LLC’s
decision of approval or disapproval of a proposed substitution will be final.

C. If Metropolitan Technologies, LLC approves a proposed substitution prior to receipt of
Bids, such approval will be set forth in an Addendum. Bidders shall not rely upon
approvals made in any other manner.

INSTRUCTIONS TO BIDDERS 00200 -2
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D. No substitutions will be considered after the Contract award unless specifically provided in
the Contract Documents.

1.07 ADDENDA

A
B.

Addenda will be delivered promptly by the issuing office to all registered Bidders.

Addenda concerning technical matters will not be issued later than the stipulated day prior
to the date for receipt of Bids. The Owner reserves the right to issue an Administrative
Addendum at any time, withdrawing the request for Bids or postponing the date for
receipt of Bids.

1.08 BID FORM AND PROCEDURES

A. In order to receive consideration, make all bids on the forms provided: Section

W=

No o

10.

00300 - Bid Form, provided with the Bid Documents in accordance with the
following:

Bids shall be submitted on forms identical to the form supplied in Bidding Documents.
Completely fill in all blanks on the bid form. Use typewriter or permanent ink.

Express sums in both words and figures. In case of discrepancy between the two,

the amount written in words shall govern.

Inter-lineation, alteration, and erasures must be clearly legible and initialed by the
signer of the Bid.

Bids shall not contain any recapitulation of the work to be done.

No oral, telephonic, facsimile (fax), or electronic Bid will be considered.

No Bid received after the date fixed for the receipt of Bids will be considered. Late
bids will be returned to senders unopened.

All requested alternates shall be bid. If no change in the Base Bide is required, enter
"No Change".

Note the receipt of addenda in the appropriate space. If no addenda have been
received, insert the word "NONE". Failure to acknowledge addenda may result in
rejection of the Bid.

On each copy of the Bid, include the legal name of the Bidder and a statement that
defines the circumstance of ownership and control. The name of each person signing
the proposal shall be typed or printed below the signature. When the proposal is
signed by an agent of the Bidder, include evidence of current power of attorney. In
every case, the proposal shall show the present business address of the Bidder, at
which address communications will be received and service of notices accepted.

a. If the Bidder is a corporation, the proposal shall be signed in the name of
the corporation and sealed by a duly authorized officer of the
corporation.

b. If the Bidder is a partnership, the proposal shall be signed in the name or title
under which the organization is doing business by an officer whose official capacity
shall be designated.

c. If the Bidder is an individual, he/she shall sign the proposal in person, stating
the name or title, if any, under which he/she is doing business.

B. METHOD OF SUBMISSION

1.

Bids must be delivered enclosed in a sealed opaque envelope together with all
other documents required to be submitted to the following:

Metropolitan Technologies, LLC
212 Carnegie Center, .Suite 206
Princeton, New Jersey 08540
Attn: Vincent Castellano

INSTRUCTIONS TO BIDDERS 00200 -3
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2. Indicate title of the Work and the name of the Bidder on the outside of the sealed
envelope.

3. Deliver Bid to above no later than 5:00pm, 3 October 2007.

4. ltis the sole responsibility of the Bidder to see that the Bid is received on time.

C. BID OPENING
1. The Owner reserves the right to postpone the date and time of the receipt of
Bids at any time prior to the date and time announced in this Instructions to Bidders or
amendments thereto.

BID SECURITY

1. No bid security will be required.
C. MODIFICATION OR WITHDRAWL OF BID

1. A bid may not be modified, withdrawn, or canceled by the Bidder for a period of 120
days following the time and date designated for the receipt of Bids, and each Bidder so
agrees in submitting their Bid.

2. Prior to the time and date designated for the receipt of Bids, and Bid submitted may
be modified or withdrawn by notice to the party receiving Bids at the place
designated for receipt of Bids. Such notice shall be in writing over the signature
of the Bidder.

3. Withdrawn Bids may be resubmitted up to the date and time designated for receipt of
Bids provide that they are then fully in conformance with these Instructions to
Bidders.

F. AWARD OF CONTRACT - REJECTION OF BIDS

1. It is the intent of the Owner to award a Contract for the Work set forth in the
Bidding Documents to the lowest responsible Bidder offering the optimum
combination of cost, service, and schedule, provided that the apparent Low Bid
has been submitted in accordance with the requirements of the Bidding documents
and does not exceed the funds available. The Owner shall have the right to waive
any informalities or irregularities in a Bid received and to accept the Bid that, in
the Owner's judgment, is in the Owner's own best interests.

3. The Owner shall have the right to accept Alternates in any order or combination,
unless otherwise specifically provided in the Bidding Documents, and to determine
the low Bidder on the basis of the sum of the Base Bid and Alternates accepted.

4. The Bidder to whom the award is made will be notified at the earliest possible date.
The Owner will award the Contract to the selected Bidder after sufficient time to review
all bid proposals. No awards will be made on the day of opening bids.

5. Owner reserves the right to reject any and all Bids or waive any informality or
irregularity in the Bids received whenever such rejection or waiver is in the interest
of the Owner. The Owner may or may not consider any Bid on which there is an
alteration or departure from the Bid Form, the Instructions to Bidders, or other
Contract Documents.

6. The selected Bidder, upon notification, shall enter into written Contract with the
Owner. Further, Contractor shall commence work within fourteen (14) calendar
days of notification.

G. BONDS
1. The selected Contractor shall secure and post a Labor and Materials Payment Bond
INSTRUCTIONS TO BIDDERS 00200 -4
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and a Performance Bond, each in the amount of 100% of the Contract Price and each

in a form approved by the Owner. All such bonds shall be issued by a surety

acceptable to the Owner.
2. The Apparent Low Bidder will be required to furnish evidence of his ability to obtain
satisfactory Performance and Labor and Materials Payment Bonds in the full amount of
the Contract.
The cost of such bonds shall be added to the Bid in determining the Contract Sum.
If the Owner requires that bonds be secured from other than the Bidder's usual
sources, changes in cost will be adjusted as provided in the Contract Documents. c.
The Bidder shall deliver the required bonds to the Owner not later than three days
following the date of execution of the Contract. If the work is to be commenced prior to
the execution of the Contract, in response to a letter of intent, the Bidder shall, prior to
‘commencement of the Work, submit evidence satisfactory to the Owner that such
bonds will be furnished and delivered in accordance with this Subparagraph.

To

1) Unless otherwise provided, the bonds shall be written on AIA document A3 12
Performance bond and Payment Bond. Both bonds shall be written in the
amount of the Contract Sum

2) The bonds shall be dated on or after the date of the Contract.

3) The Bidder shall require the attorney-in-fact who executes the required bonds on
behalf of the surety to affix thereto a certified and current copy of the power of
attorney.

H. QUALIFICATION OF BIDDER

1. Any Bidder may be required to furnish evidence satisfactory to the Owner that they and
their proposed subcontractors have sufficient means and experience in the types of work
called for to assure completion of the Contract in a satisfactory manner.

2. Any bidder shall comply promptly with all requests for information or to appear for
examination, and shall actively cooperate with the Owner in its efforts to determine
whether the Bidder is qualified to receive an award.

3. Prior to the award of the Contract, the Owner will notify the Bidder in writing if either the
Owner, if any, after due investigation, has reasonable objections to a person or entity
proposed by the Bidder. If the Owner has reasonable objections to a proposed person or
entity, the Bidder may, at the Bidder's option, (1) withdraw the Bid, or (2) submit an
acceptable substitute person or entity with an adjustment in the Base Bid or alternate Bid
to cover the difference in cost occasioned by such substitution. The Owner may accept
the adjusted bid price or disqualify the Bidder.

4. Persons and entities proposed by the Bidder and to whom the Owner has made no
reasonable objection must be used on the Work for which they were proposed and shall
not be changed except with the written consent of the Owner.

I. EXAMINATION

1. Prior to submitting a Bid, each Bidder shall visit the Site of the proposed Work, fully
familiarize themselves with existing conditions and the character of the operations to be
performed under the proposed Contract, and make such investigations as they shall find
necessary so as to fully understand the facilities, physical conditions and restrictions
relating to the Work under this Contract.

2. Each Bidder shall thoroughly examine and become familiar with the proposed Contract
Documents.

a. This project is funded by a pass-through grant from the Lower Manhattan
Development Corporation (LMDC). Administration of the grant imposes record-
keeping and paperwork requirements on the Contractor. The Prime Contractor
(Contractor) must comply with LMDC/HUD regulations included in references and

INSTRUCTIONS TO BIDDERS 00200-5
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meet all NYC and LMDC Vendex requirements. The Contractor is responsible for
the cost of complying with LMDC/HUD requirements.

i.  Section 00520 - Schedule A- HUD/LMDC Compliance Requirements
i. Form WH-347 Payroll
ii. LMDC Standard Business Background Questionnaire
iv.  Monthly Employment Utilization Report
v.  Schedule C Attachment C-2 MBE/WBE Compliance Report
vi. Federal Labor Standards Provision
vii. General Decision NY20070003 Federal Wage Rates including any
updates and modifications.

b. AIA Form A101 Agreement between Owner and Contractor — by
reference. On request, SGH will provide a copy to the bidder for review.
c. US Department of Housing and Urban Development (HUD) Davis Bacon Act.

i. Prevailing wage shall be paid for work performed on site.

i. Each bidder shall familiarize him/herself with “Making Davis-Bacon Work — A
Contractor's Guide to Prevailing Wage Requirements for Federally-Assisted
Construction Projects.” It is the bidder’s responsibility to comply with all regulations
regarding: prevailing rates, submittals, payment schedules, or any other regulations
imposed by the US Department of Housing and Urban Development in regard to this
grant.

3. By submitting a Bid, the Bidder covenants and affirms that:

a. They have carefully examined the Work Site and Specifications, associated
Bid Documents, and any Addenda or Bulletins.

b. From their own investigation, they have satisfied themselves of the location
and the nature of the Work, the general and local conditions, and all
matters which may affect the Work or its performance, and

c. As a result of such examination and investigation, they fully understand the
conditions of the bidding and will not make any claim for, and waives any
right to, damages because of misinterpretation or misunderstanding of
the Bid Documents and the conditions of the bidding.

J. INTERPRETATION OF CONTRACT DOCUMENTS

1.

2.
3.

4.

5

Prior to submitting a Bid, if any Bidder is in doubt of the meaning of any part of
the proposed Contract Documents, or finds discrepancies in, or omissions from, any
part of the proposed Contract Documents, they may submit to the Architect a written
request for interpretation in a timely manner before Bids are to be opened.

The person submitting the request shall be responsible for its prompt delivery.
Interpretation or corrections of proposed Contract Documents will be made only

by Addendum, which will be mailed or delivered to each Bidder of Record.

The Owner will not be responsible for any other explanations or interpretations

of the proposed Contract Documents.

PART 2 PRODUCTS - NOT USED.

PART 3 EXECUTION - NOT USED.

END OF SECTION

INSTRUCTIONS TO BIDDERS 00200 - 6

©2007 Walter Sedovic Architects ISSUED FOR BID
Simpson Gumpertz & Heger Inc.



ELDRIDGE STREET PROJECT

SECTION 00300 — BID FORM
(Reproduce on Bidder's Letterhead)
Date:

To: Eldridge Street Project
(Owner)
12 Eldridge Street
New York, New York 10001

Re: Eldridge Street Project
Technology Package

From:
Bidder

The Bidder, having examined the plans and specifications and the existing building, has satisfied
himself as to all the quantities and conditions, including the availability of labor and materials,
understands that in signing this Proposal he waives all right to plead any misunderstanding of the
same. The Bidder proposes to furnish all labor, materials, equipment, and supplies and to carry
out the work in accordance with the Contract Documents at the prices stated below. These prices
are to cover all expenses incurred in performing the work required under the Contract Documents
of which this Proposal is a part.

BASE BID

Dollars $
(words) (figures)

The Cost of Performance Bond and Labor and Materials Payment Bond shall increase the
amount of the Base Bid:

Dollars $

(words) (figures)
Number of Calendar Days required to complete the scope of work: days.
UNIT PRICE

1. Crew Day for work beyond the defined scope. Per Crew Day.

Dollars $
(words) (figures)
Indicate crew size $
BID FORM 00300-1-
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SCHEDULE OF VALUES - Total Equals 100% of the Base Bid

A. Division 01 — General Conditions, including
mobilization, protection, temp. facilities, cutting

and patching, project closeout: Dollars $
A. Division 27 — Phone System: Dollars $
Dollars $

B. Division 27 — Data Network

C.  Division 27 — Point of Sale System Dollars $
D. Division 27 — Wireless Network: Dollars $
. Dollars $

E. Division 28 — CCTV/Alarm System
Dollars $

F. Division 28 — Audio Tour System

LIST OF SUBCONTRACTORS AND SUPPLIERS

The bidder shall submit a proposed list of subcontractors and suppliers he is intending to use
on the project. All subcontractors must submit qualifications statement(s) as specified in the
respective sections of project manual.

Name/Address: Trade:
Name/Address: Trade:
Name/Address: Trade:

DURATION OF OFFER

The bidder agrees that this bid proposal represents an irrevocable offer to the Owner which may
be accepted by the Owner's issuance of a Notice to Proceed in favor of the Bidder, on or before
the close of business one hundred and twenty (120) calendar days after closing of the Bids.

A Bid may not be modified, withdrawn or canceled by the Bidder for the period of time stipulated
in the Invitation to Bid, and each Bidder so agrees in submitting his Bid.

BID FORM 00300-2
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CONSTRUCTION SCHEDULE

Prepare a horizontal bar-chart-type construction schedule with the Bid Form. Provide a separate
time bar for each activity and a vertical line to identify the first workday of each week. Use the
same breakdown Work indicated in the Schedule of Values.

ADDENDUM RECEIPT

The Bidder acknowledges the following Addenda which have been issued by the Owner and
mailed or faxed to the Bidder prior to the date of opening of bids, whether received by the Bidder
or not. Such addenda so issued shall form and become part of the Contract Documents.

Addendum No. dated
Addendum No. dated
Addendum No. dated

ERROR CERTIFICATION

The undersigned certifies that the attached list includes any and all defects, errors,
inconsistencies, or omissions in the Bidding Documents of which he is aware, either directly,
or by notification from any sub-bidder or material supplier.

If none, enter "NONE":

In submitting this Bid, the undersigned agrees:
To accept all provisions of Project Documents, including Drawings and Addenda.

To enter into and execute an Agreement, if awarded on the basis of this bid, and to furnish a
Labor and Material Payment Bond.

To accomplish the Work in accordance with the Contract Documents, in the time stipulated in
the agreement.

To cooperate in every respect with suppliers and installers of equipment, if any, purchased
by the Owner under separate contracts.

The undersigned further attests and affirms that:
The Bidder has not colluded with any other person in regard to this Bid or any component Sub-
bid.

No person employed by the Owner has exercised influence, provided confidential
information, or stands to profit from this Bid or the Work described in the Bid Documents.

The Bidder is not presently barred from bidding or performing work in any jurisdiction, due to
non- compliance with Affirmative Action or Equal Opportunity regulations.

BID FORM 00300-3
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BIDDER

By:

(Sgneture)

(Printed Name & Title)

(Corporate Seal, if applicable)

(Business Name)

(Business Address)

All spaces must be filled in the bids to be formal. If bidder
IS a corporation, write state of incorporation. If partnership, give full names of all partners. Attach
copy of current Power of Attorney if appropriate.

END OF SECTION

BID FORM 00300-4
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SECTION 00500 - AGREEMENT
FORM OF AGREEMENT

1.01 AIA Document A1 01, Owner-Contractor Agreement Form - Stipulated Sum 1997 Edition, forms
the basis of Contract between the Owner and Contractor. A copy of this Form of Agreement can be
obtained from the Architect at the Contractor's request.

END OF SECTION

AGREEMENT 00500 -1
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SCHEDULE A

HUD / LMDC COMPLIANCE
REQUIREMENTS.

GENERAL CONDITIONS

A. General Compliance

Consultant agrees to comply with the requirements of the HUD regulations concerning
CDBG, 24 CFR Part 570, as modified by the waivers and alternative requirements applicable to
LMDC and its subrecipients that are published at 67 FR 12042 and 67 FR 36017. Consultant also
agrees to comply with all other applicable Federal, state and local laws, regulations, and policies
governing the funds provided under this Agreement. Consultant further agrees to utilize funds
available under this Agreement to supplement rather than supplant funds otherwise available.

B. Workers' Compensation

Consultant shall provide Workers' Compensation Insurance coverage for all of
its employees involved in the performance of this Agreement.

C. Insurance and Bonding

Consultant shall carry sufficient insurance coverage to protect contract assets from
loss due to theft, fraud, or undue physical damage, and as a minimum shall purchase a blanket
fidelity bond covering all employees in an amount equal to cash advances from the Society.

Consultant shall comply with the bonding and insurance requirements of 24 CFR 88§
Part 84.31 and 84.48, including but not limited to the following insurance to the extent stated:

1. Commercial General Liability Insurance providing both bodily injury
(including death) and property damage insurance in a limit not less than Two Million Dollars
($2,000,000) aggregate and One Million Dollars ($1,000,000) per occurrence. Such insurance
is to be written on an occurrence basis. The Society and LMDC shall be named as additional
insureds.

2. Automobile Liability and Property Damage Insurance, if applicable, in an
amount not less than $1,000,000 combined single limit for both bodily injury and property
damage.

3. Workers’ Compensation coverage for employers liability and
disability benefits as required by the State of New York.

4. Excess Liability Insurance in an amount not less than $10,000,000.

5. Certificates of Insurance for all of the aforementioned coverages shall be
provided to the Society prior to the commencement of work under this Agreement. The
Society and LMDC shall be named as additional insureds on each such certificate.

SCHEDULE A 00521-1
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[1. ADMINISTRATIVE REQUIREMENTS

A. Financial Management

1. Accounting Standards

Consultant agrees to comply with 24 CFR 88 84.21-84.28 and agrees to adhere
to the accounting principles and procedures required therein, utilize adequate internal
controls, and maintain necessary source documentation for all costs incurred.

2. Cost Principles

Consultant shall administer the Program in conformance with OMB Circular A87,
“Cost Principles for State, Local, and Indian Tribal Governments,” A-122 “Cost
Principles for Non-Profit Organizations,” or A-21, “Cost Principles for Educational
Institutions,” as applicable. These principles shall be applied for all costs incurred
whether charged on a direct or indirect basis.

B. Documentation and Record-Keeping

1. Records to be Maintained

Consultant shall maintain all records required by the HUD regulations specified in
24 CFR 8§ 570.506 that are pertinent to the activities to be funded under this
Agreement. Such records shall include but not be limited to:

a. Records providing a full description of each activity undertaken;

b. Records demonstrating that each activity undertaken meets one of
the National Objectives of the CDBG program;

C. Records required to determine the eligibility of activities;

d. Records required to document the acquisition, improvement, use
or disposition of real property acquired or improved with CDBG
assistance;

e. Records documenting compliance with the fair housing and equal
opportunity components of the CDBG program;

f. Financial records as required by 24 CFR 88 85.20 and 570.502;
and

g. Other records necessary to document compliance with Subpart K

of 24 CFR Part 570 (24 CFR §§ 570.600-570.614).

SCHEDULE A 00521-2
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2. Retention

Consultant shall retain all records pertinent to expenditures incurred under this
Agreement for a period of four (4) years after the termination of all activities funded
under this Agreement. Records for non-expendable property acquired with funds under this
Agreement shall be retained for four (4) years after final disposition of such property.
Records for any displaced person must be kept for four (4) years after he/she has
received final payment or for a reasonable period of time as requested by the
Society. Notwithstanding the above, if there is a litigation, claim, audit, negotiation or other
action that involves any of the records cited and that has started before the expiration
of the four-year period, such records must be retained until completion of the action and
resolution of all issues, or the expiration of the four-year period, whichever occurs later.

Consultant shall index the records that must be maintained and retained in this
subparagraph B. At the end of the four-year period following the completion or termination
of all activities funded under this Agreement, or on earlier request by LMDC, Consultant
shall produce to LMDC the index and all records maintained in accordance with this
subparagraph B.

3. Disclosure

Consultant understands that personal client information collected under this
Agreement is private and the use or disclosure of such information, when not directly
connected with the administration of the Society's or Consultant's responsibilities with
respect to services provided under this Agreement, is prohibited by the Privacy Act, 5
U.S.C. § 552a, unless written consent is obtained from such person receiving service and,
in the case of a minor, that of a responsible parent or guardian.

4, Property Records

Consultant shall maintain real property inventory records that clearly identify
properties purchased, improved or sold. Properties retained shall continue to meet
eligibility criteria and shall conform with the “changes in use” restrictions specified in 24 CFR
§ 570.503(b)(8), where applicable.

SCHEDULE A 00521-3
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5. Audits and Inspections

All Consultant records with respect to any matters covered by this Agreement
shall be made available to the Society, LMDC, HUD, their designees or the Federal
Government, at any time during normal business hours, as often as LMDC or HUD
deems necessary, to audit, examine, and make excerpts or transcripts of all relevant
data. Any deficiencies noted in audit reports must be fully cleared by Consultant
within 30 days after receipt by Consultant . Failure of Consultant to comply with the
above audit requirements will constitute a violation of this Agreement and may result in the
withholding of future payments. Consultant hereby agrees to have an annual agency audit
conducted in accordance with current LMDC policy concerning subrecipient audits and
OMB Circular A-133.

C. Procurement

1. Compliance

Consultant shall comply with current LMDC policies concerning the purchase of
equipment and shall maintain inventory records of all non-expendable personal
property as defined by such policies as may be procured with funds provided herein.
All program assets (unexpended program income, property, equipment, etc.) shall
revert to LMDC upon termination or completion of this Agreement.

2. OMB Standards

Consultant shall procure all materials, property, or services in accordance with
the requirements of 24 CFR § 85.36, and shall subsequently follow 24 CFR Part 85 as
modified by 24 CFR 8§ 570.502, covering utilization and disposal of property.

3. Travel

Consultant shall obtain written approval from the Society for any travel outside the
New York City metropolitan area with funds provided under this Agreement.

1. PERSONNEL AND PARTICIPANT CONDITIONS A.

Civil Rights
1. Compliance

Consultant agrees to comply with all applicable civil rights laws, rules, and
ordinances of the City of New York and the State of New York and with Title VI of the
Civil Rights Act of 1964 , as amended, Title VIII of the Civil Rights Act of 1968 as

amended, Section 104(b) and Section 109 of Title | of the Housing and Community
Development Act of 1974 as amended, Section 504 of the Rehabilitation Act of 1973, the
Americans with Disabilities Act of 1990, the Age Discrimination Act of 1975, Executive

SCHEDULE A 00521-4
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Order 11063, and with Executive Order 11246 as amended by Executive Orders 11375,
11478, 12107 and 12086.

2. Nondiscrimination

Consultant will not discriminate against any employee or applicant for
employment because of race, color, creed, religion, ancestry, national origin, sex,
disability or other handicap, age, marital/familial status, or status with regard to public
assistance. Consultant will take affirmative action to insure that all employment
practices are free from such discrimination. Such employment practices include but are
not limited to the following: hiring, upgrading, demotion, transfer, recruitment or
recruitment advertising, layoff, termination, rates of pay or other forms of
compensation, and selection for training, including apprenticeship. Consultant agrees to
post in conspicuous places, available to employees and applicants for employment,
notices to be provided by the contracting agency setting forth the provisions of this
nondiscrimination clause.

3. Land Covenants

This Agreement is subject to the requirements of Title VI of the Civil Rights Act
of 1964 (Public Law 88-352) and 24 CFR 88 670.601 and 670.602. In regard to the sale,
lease, or other transfer of land acquired, cleared or improved with assistance provided
under this Agreement, Consultant shall cause or require a covenant running with the
land to be inserted in the deed or lease for such transfer, prohibiting discrimination as
herein defined, in the sale, lease or rental, or in the use or occupancy of such land, or in
any improvements erected or to be erected thereon, providing that LMDC and the
United States are beneficiaries of and entitled to enforce such covenants. Consultant, in
undertaking its obligation to carry out the program assisted hereunder, agrees to take
such measures as are necessary to enforce such covenant, and will not itself so
discriminate.

4. Section 504

Consultant agrees to comply with any Federal regulations issued pursuant to
compliance with Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. § 794), which
prohibits discrimination against the handicapped in any Federally assisted program.
The Society shall provide Consultant with any guidelines necessary for compliance with
that portion of the regulations in force during the term of this Agreement.

B. Affirmative Action

1. Compliance with E.O. 11246

Consultant agrees that it shall be committed to carry out, pursuant to LMDC's
specifications, an Affirmative Action Program to provide equal opportunity in
employment in keeping with the principles as provided in President's Executive Order

SCHEDULE A 00521-5
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11246 of September 24, 1966.
2. M/WBE

Consultant will use its best efforts to afford small and minority-owned and women-
owned business enterprises the maximum practicable opportunity to participate in the
performance of this Agreement. As used in this Agreement, the term “minority and
woman-owned business enterprise” (“M/WBE”") means a business at least fifty-one percent
(51%) owned and controlled by minority group members or women. For the purpose of this
definition, 'minority group members' are Afro-Americans, Spanish-speaking, Spanish
surnamed or Spanish-heritage Americans, Asian-Americans, and American Indians.
Consultant may rely on written representations by businesses regarding their status as
minority and woman-owned female business enterprises in lieu of an independent
investigation.

Consultant shall comply with and cause each of its subcontractors to comply
with the provisions of Schedule C of the Society's subrecipient agreement with LMDC
relating to non-discrimination and affirmative action, incorporated herein by reference.
Consultant shall make best efforts to comply with the provisions of Schedule C relating
to affirmative action.

3. Access to Records

Consultant shall furnish and cause each of its subcontractors or subcontractors to
furnish all information and reports required hereunder and will permit access to its
books, records and accounts by the Society, LMDC, HUD or its agent, or other
authorized Federal officials for purposes of investigation to ascertain compliance with
the rules, regulations and provisions stated herein.

4. Notifications

Consultant will send to each labor union or representative of workers with which it
has a collective bargaining agreement or other contract or understanding, a notice, to
be provided by the Consultant, advising the labor union or worker's representative of
Consultant's commitments hereunder, and shall post copies of the notice in conspicuous
places available to employees and applicants for employment.

5. EEQO/AA Statement

Consultant will, in all solicitations or advertisements for employees placed by or on
behalf of Consultant, state that it is an Equal Opportunity or Affirmative Action employer.

6. Subcontract Provisions

Consultant will include the provisions of Sections Ill.A (Civil Rights) and 111.B
(Affirmative Action) in every subcontract or purchase order, specifically or by reference,
so that such provisions will be binding upon each of its subcontractors.

C. Employment Restrictions

SCHEDULE A 00521-6
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1. Prohibited Activity

Consultant is prohibited from using funds provided herein or personnel
employed in the administration of the program for: political activities; sectarian or
religious activities; lobbying; political patronage; and nepotism activities.

2. Labor Standards

Consultant agrees to comply with the requirements of the Secretary of Labor in
accordance with the Davis-Bacon Act as amended, the provisions of Contract Work
Hours and Safety Standards Act (40 U.S.C. § 327 et seq.) and all other applicable Federal,
state and local laws and regulations pertaining to labor standards insofar as those acts
apply to the performance of this Agreement. Consultant shall maintain documentation that
demonstrates compliance with hour and wage requirements of this part. Such
documentation shall be made available to the Society for review upon request.

Consultant agrees that, except with respect to the rehabilitation or construction
of residential property containing less than eight (8) units, all contractors engaged under
contracts in excess of $2,000 for construction, renovation or repair work financed in
whole or in part with assistance provided under this Agreement, shall comply with
Federal requirements adopted by HUD pertaining to such contracts and with applicable

requirements of the regulations of the United States Department of Labor, under 29 CFR
Parts 1, 3, 5 and 7 governing the payment of wages and ratio of apprentices and
trainees to journey workers; provided that, if wage rates higher than those required under
the regulations are imposed by state or local law, nothing hereunder is intended to relieve
Consultant of its obligation, if any, to require payment of the higher wage. In all such
contracts subject to such regulations, Consultant shall cause or require to be inserted in
full provisions meeting the requirements of this paragraph.

3. “Section 3" Clause

a. Compliance
Compliance with the provisions of Section 3 of the HUD Act of 1968, as

amended, and as implemented by the regulations set forth in 24 CFR Part 135,
and all applicable rules and orders issued hereunder prior to the execution of
this Agreement, shall be a condition of the Federal financial assistance provided
under this Agreement and binding upon the Society, Consultant and any of
Consultant's subcontractors. Failure to fulfill these requirements shall subject the
Society, Consultant and any of Consultant's subcontractors, their successors and
assigns, to those sanctions specified by this Agreement. Consultant certifies and
agrees that no contractual or other disability exists which would prevent
compliance with these requirements.

Consultant further agrees to comply with these “Section 3” requirements
and to include the following language in all subcontracts executed under this
Agreement:

SCHEDULE A 00521-7
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The work to be performed under this Agreement is a project assisted
under a program providing direct Federal financial assistance from HUD
and is subject to the requirements of Section 3 of the Housing and Urban
Development Act of 1968, as amended (12 U.S.C. § 1701).

Section 3 requires that to the greatest extent feasible opportunities for training
and employment be given to low- and very low-income residents of the project
area, and that contracts for work in connection with the project be awarded to
business concerns that provide economic opportunities for low- and very low-
income persons residing in the metropolitan area in which the project is located.

Consultant certifies and agrees that no contractual or other legal
incapacity exists which would prevent compliance with these requirements.

b. Notifications. Consultant agrees to send to each labor
organization or representative of workers with which it has a collective
bargaining agreement or other contract or understanding, if any, a notice

advising said labor organization or worker's representative of its commitments
under this Section 3 clause and shall post copies of the notice in conspicuous
places available to employees and applicants for employment or training.

C. Subcontracts. Consultant will include this Section 3 clause in
every subcontract and will take appropriate action pursuant to the subcontract upon
a finding that the subcontractor is in violation of regulations issued by the grantor
agency. Consultant will not subcontract with any entity where it has notice or
knowledge that the latter has been found in violation of regulations under 24 CFR
Part 135 and will not let any subcontract unless the entity has first provided it with a
preliminary statement of ability to comply with the requirements of these
regulations.

D. Conduct

1. Subcontracts
a. Monitoring. Consultant will monitor all subcontracted services on a

regular basis to assure contract compliance. Results of monitoring efforts shall
be summarized in written reports and supported with documented evidence of
follow-up actions taken to correct areas of noncompliance.

b. Content. Consultant shall cause all of the provisions of this
Agreement in its entirety to be included in and made a part of any subcontract
executed in the performance of this Agreement.

C. Selection Process. Consultant shall undertake to insure that all
subcontracts let in the performance of this Agreement shall be awarded on a fair
and open competition basis. Executed copies of all subcontracts shall be given

SCHEDULE A 00521-8
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to the Society along with documentation concerning the selection process.
2. Hatch Act

Consultant agrees that no funds provided, nor personnel employed under this
Agreement, shall be in any way or to any extent engaged in the conduct of political
activities in violation of Chapter 15 of Title V United States Code.

3. Conflict of Interest

Consultant agrees to abide by the provisions of 24 CFR 8§ 570.611 with respect to
conflicts of interest, and covenants that it presently has no financial interest and shall not
acquire any financial interest, direct or indirect, which would conflict in any manner or
degree with the performance of services required under this Agreement. Consultant

further covenants that in the performance of this Agreement no person having such a
financial interest shall be employed or retained by Consultant hereunder. These conflict
of interest provisions apply to any person who is an employee, agent, consultant, officer,
or elected official or appointed official of Consultant, or of any designated public
agencies or subrecipients that are receiving funds from HUD under the CDBG program.

4. Lobbying

Consultant hereby certifies that:

a. No Federal appropriated funds have been paid or will be paid, by or on
behalf of it, to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of
any Federal loan, the entering into of any cooperative agreement, and the
extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement;

b. If any funds other than Federal appropriated funds have been
paid or will be paid to any person for influencing or attempting to influence an officer
or employee of any agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with this
Federal contract, grant, loan, or cooperative agreement, it will complete and
submit Standard Form-LLL, "Disclosure Form to Report Lobbying,” in
accordance with its instructions; and

c. It will require that the certification language of this subparagraph 5 be
included in the award documents for all sub awards at all tiers (including
subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subcontractors shall certify and disclose accordingly:

This certification is a material representation of fact upon which reliance

SCHEDULE A 00521-9
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was placed when this transaction was made or entered into. Submission
of this certification is a prerequisite for making or entering into this
transaction imposed by 31 U.S.C. § 1352. Any person who fails to file the
required certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

5. Copyright

If this Agreement results in any copyrightable material or inventions, LMDC and/or
HUD reserves the right to royalty-free, non-exclusive and irrevocable license to

reproduce, publish or otherwise use and to authorize others to use, the work or materials
for government purposes.

6. Religious Organization

Consultant agrees that funds provided under this Agreement will not be utilized for
religious activities, to promote religious interests, or for the benefit of a religious organization in
accordance with the Federal regulations specified in 24 CFR 8570.200(j).

V. ENVIRONMENTAL CONDITIONS

Consultant agrees to comply with the following requirements insofar as they apply to the
performance of this Agreement:

1. Clean Air Act, 42 U.S.C. § 7401, et seq.;

2. Federal Water Pollution Control Act, as amended, 33 U.S.C. §
1251, et seq., as amended, 1318 relating to inspection, monitoring, entry, reports, and
information, as well as other requirements specified in said Section 114 and Section 308, and
all regulations and guidelines issued thereunder;

3. Environmental Protection Agency (“EPA”) regulations pursuant to 40
CFR Part 50, as amended.

SCHEDULE A 00521-10
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SECTION 00700 - GENERAL CONDITIONS
FORM OF GENERAL CONDITIONS

1.01 AIA Document A20 1, General Conditions of the Contract for Construction, 1997 Edition,
is the General Conditions between the Owner and Contractor. A copy of the General

Conditions of the Contract for Construction can be obtained from SGH at the Contractor's
request.

1.02 SUPPLEMENTARY CONDITIONS

A. Refer to Document 00800 for amendments to these General

Conditions.

END OF SECTION

GENERAL CONDITIONS 00700 -1
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Remember Rebuild Renew

LOWER MANHATTAN DEVELOPMENT CORPORATION
STANDARD BUSINESS BACKGROUND QUESTIONNAIRE

INSTRUCTIONS

This Questionnaire shall be completed on behalf of the Firm by an individual who is knowledgeable about the past and present operations of the firm and its policies.
Firms intending to bid as joint venturers should submit a separate Questionnaire for each joint venturer.

Whenever more space is needed to answer any question, or you wish to give further explanation, complete by attaching extra pages.

All questions must be answered. If a particular question does not apply, the response must state “Not Applicable” (“NA”).

Any suits, liens, judgments, litigation, violations, and administrative or court actions under appeal must be disclosed.

NOTE: Please indicate whether you believe that any of the information supplied herein is confidential and should be exempt from disclosure under the New York Freedom of Information Law:
yes, no. If you checked “yes” you must identify the information you feel is confidential by placing an asterisk in front of the appropriate question number(s) and attach an additional
sheet(s) explaining the basis for such claim(s).

DEFINITIONS
For purposes of this Questionnaire, the following terms shall have the following meanings:

A. “Affiliate” shall mean any person or entity that is directly or indirectly controlled by the person or entity to which the question relates, or any person or entity that directly or indirectly
controls such person or entity. For purposes of this definition, control means the power to direct the management of the firm, person or other entity, whether through ownership of
shares, the right to designate the Board of Directors, contract or otherwise.

B.  “Principal” shall mean any person who is or has been, within the past five (5) years, either an owner of five percent (5%) or more of the firm’s shares, one of the firm’s five (5) largest
shareholders or a director, officer, partner or proprietor of the Firm.

C. “Key Person” shall mean any individual, not identified in this Questionnaire as a Principal, who participates in policy making, financial decisions, or the Firm’s operations in relation to the
LMDC project.

GENERAL INFORMATION

1. LEGAL NAME OF FIRM (hereafter, the “Firm”)

DBA NAME, IF ANY

MAILING ADDRESS PHONE NO. ( )

CITY COUNTY STATE ZIP FAX NO. ( )

ACTUAL LOCATION

FIRM HEADQUARTERS (if different)

E-MAIL ADDRESS WEB SITE
2. CONTACT NAME FOR QUESTIONNAIRE TITLE PHONE NO.
3. TYPE OF FIRM (check only one) ___CORPORATION __PARTNERSHIP __ PROPRIETORSHIP ___ JOINTVENTURE __ LLC __ LLP
4. HOW MANY YEARS HAS THE FIRM BEEN IN BUSINESS? UNDER THE SAME NAME? FORMER NAME(S):
4a. WAS THE FIRM PURCHASED AS AN EXISTING BUSINESS BY ITS PRESENT OWNER(S) NO___ YES___(IF YES PROVIDE INFORMATION)
DATE PURCHASED__ /_/  PREVIOUS OWNER(S) NAME(S):
5. WHAT IS THE FIRM'S BONDING RANGE? $ SINGLE PROJECT $ AGGREGATE (ALL PROJECTS)
6. ARE YOU CERTIFIED MBE WBE IF SO, BY WHOM?
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OWNERSHIP, MANAGEMENT, AFFILIATION

7. Principals: Identify each person who is, or has been within the past five (5) years, an owner of five percent (5.0%) or more of the Firm’s shares, or one of the five (5) largest shareholders or
a director, an officer, a partner or a proprietor. Fill in name, % owned, office held and indicate by Y or N whether the individual is a director, officer, partner or Key Person:

FIRSTNAME | MI LAST NAME DATEOF | %OWNED | DIRECTOR | OFFICER TITLE PARTNER KEY
BIRTH (Y ORN) (YORN) (YORN) PERSON
(Y ORN)

8. Key Persons: Identify any individual, not listed in your answers to question 7 and identified as a Principal, who participates in policy making, financial decisions or the Firm’s operations in
relation to the LMDC project:

FIRST NAME Ml LAST NAME DATE OF BIRTH TITLE

9. Ownership of Other Firms: Identify any other firms in which, now or in the past five (5) years, the Firm or any Principals or Key Persons, either owned or owns five percent (5.0%) or more
of the shares of, or was or is one of the five (5) largest shareholders, a director, officer, partner or proprietor of such other firm:

FEDERAL ID NO. % OWNED FIRM/COMPANY NAME FIRM/COMPANY ADDRESS
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10. Affiliates: Identify any Affiliate not listed in your answers to question 9.

FEDERAL ID NO. COMPANY NAME ADDRESS

11. Identify the name and types of any professional or occupational license(s) (e.g., attorney, CPA, architect, engineer, securities, insurance, etc.) ever held by the Firm, Principal or Key Person
and provide the information below.

TYPE OF LICENSE LICENSING AUTHORITY INDIVIDUAL NAMED ON LICENSE LICENSE NUMBER DATE HELD
FROM (MO/YR TO MO/YR)

12. Are any persons identified in your answers to questions 7, 8, or 10:

(a) Present or past employees of the LMDC  No Yes
(b) Related by kinship or marriages to any present or past employees of the LMDC?  No Yes

If you answered “yes” to questions 12(a) or 12(b), provide name(s) of such individual(s) and indicate his or her relationship to the current/former LMDC employee.

FINANCIAL INFORMATION

13. Attach a copy of the Firm’s most recent audited annual financial statement, include (if any) the auditor’s report and accompanying footnotes.
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14. For the purpose of this contract, is any other person or entity guaranteeing the performance of, or otherwise providing financial assistance to, your Firm? If so, describe the form of
assistance and list the name(s) and federal tax identification number(s) (“TIN”) of each person or entity:

FORM OF ASSISTANCE INDIVIDUAL COMPANY NAME FEDERAL TIN ADDRESS

OTHER INFORMATION

15. For the Firm or any individual, firm or Affiliate identified in questions 7 through 10 above; (a) list and describe all judgments, liens or claims over $25,000 filed against the Firm, individual, firm
or Affiliate and remaining undischarged or unsatisfied for more than ninety (90) days; and (b) list and describe all liquidated damages assessed. Also list any litigation currently pending
against the Firm, individual, firm, or Affiliate, if the judgment sought relates to the type of work to be performed for the LMDC, or could have a material adverse financial impact on the Firm,

individual, firm or Affiliate.

INDIVIDUAL, FIRM OR AFFILIATE LIENS, CLAIMS, LITIGATION INDEX/DOCKET NO. LIQUIDATED DAMAGES
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16.  Within the past five (5) years has the Firm, Principal, Key Person, or Affiliate been the subject of any of the following (respond to each question and describe in detail the circumstances of
each affirmative answer; attach additional pages if necessary):

(a) ajudgment of conviction for any business-related conduct constituting a crime under state or Federal law? No_ Yes
(b) a criminal investigation or indictment for any business-related conduct constituting a crime under state or Federal law? No__ Yes
(c) agrant of immunity for any business-related conduct constituting a crime under state or Federal law? No__ Yes
(d) any felony or misdemeanor charges pending that were filed either before or during their employment or affiliation with the Firm? No__ Yes
(e) a Federal or state suspension or debarment? No__ Yes
(f) afinding of non-responsibility by any government agency? No___ Yes
(g) adenial or revocation of prequalification? No_ Yes
(h) a voluntary exclusion from bidding/contracting agreement? No_ Yes
(i) any administrative or civil action seeking specific performance or restitution on any public works contract except any disputed work proceeding? No__ Yes
(i) an OSHA Citation and Notification of Penalty containing a violation classified as serious? No__ Yes
(k) an OSHA Citation and Notification of Penalty containing a violation classified as willful? No___ Yes
(I) a prevailing wage or supplement payment violation? No____ Yes
(m) a state labor law violation deemed willful? No___ Yes

(n) any other federal or state citations, notices, violation orders, pending administrative hearings or proceedings or determinations of a violation
of any labor law or regulation? No Yes

(o) any criminal investigation, felony indictment or conviction concerning formation of, or any business association with, any
allegedly false or fraudulent women’s, minority or disadvantaged business enterprise? No Yes

(p) any denial, decertification, revocation or forfeiture of Women’s Business Enterprise, Minority Business Enterprise or
Disadvantaged Business Enterprise status? No Yes

(q) rejection of a low bid on a local, state or federal contract for failure to meet statutory affirmative action or M/WBE requirements? No Yes

(r) consent order with the NYS Department of Environmental Conservation, or a federal, state or local government enforcement
determination involving a violation of federal or state environmental laws? No Yes

(s) any citations, notices, violation orders, pending administrative hearings or proceedings or determinations for violations of:

. Federal, state or local health laws, rules or regulations? No Yes
. Federal, state or local environmental laws, rules or regulations? No Yes
. unemployment insurance or workers compensation coverage or claim requirements? No Yes
. ERISA (Employee Retirement Income Security Act)? No, Yes
. Federal, state or local human rights laws? No Yes
. Federal or state security laws?
. a request to withdraw a bid submitted to a public owner or any claim of an error on a bid submitted to a public owner? No Yes
(t) any bankruptcy or reorganization proceeding? No, Yes
(u) any suspension or revocation of any business or professional license, certificates or certifications? No Yes
(v) adenial of application an for a professional or trade license? No Yes

Rev. 2/03/03 Page 5 of 6



17.  Within the past five (5) years has the Firm, Principal, or Key Person (respond to each question and detail the circumstances of each affirmative answer; attach additional pages if necessary):

(a) filed or submitted to any government agency, employee or representative any document that the Firm, Affiliate, Principal or Key Person
knew to contain a false statement or false information? No_ Yes_

(b) falsified any business record? No__ Yes_

(c) given or offered to give money or any thing of value or any benefit to any labor official or public servant with intent to
influence that person with respect to his or her official acts, duties or decisions as a labor official or public servant? No__ Yes_

(d) given or offered to give money or any thing of value or any benefit to any official or employee of a business with intent

to induce that person or employee to engage in unethical or illegal business practices? No__ Yes_
(e) agreed with any person to submit a proposal, price or bid below prevailing market rate? No__ Yes_
(f)  been sued or paid a settlement of claim related to the performance of professional services? No___ Yes

18. Within the past five (5) years, has the Firm ever:

(a) failed to file any required tax returns or failed to pay any applicable Federal, state or New York City taxes, or other assessed New York City
charges including, but not limited to, water and sewer charges? No__ Yes

(b) had, or does it presently have, any delinquent Federal, state or New York City taxes outstanding? No__ Yes_

If you answered “yes” to questions 18(a) or 18(b), supply details.

19. Provide any supplemental information the Firm desires to have considered as part of its response to this Questionnaire.

CERTIFICATION

The undersigned recognizes that this Questionnaire is submitted for the express purpose of inducing the LMDC to award a contract or approve a subcontract; acknowledges that the
LMDC may in its discretion, by means which it may choose, determine the truth and accuracy of all statements made herein; authorizes the LMDC, the United States Department of
Housing and Urban Development, or their agents to contact any entity named in this Questionnaire and any attachments for the purposes of verifying the information supplied;
acknowledges that the intentional submission of false or misleading information may constitute a felony under New York Penal Law Section 210.40 or a misdemeanor under Penal Law
Section 210.35 or Section 210.45, and may also be punishable by a fine of up to $10,000 or imprisonment of up to five years under 18 U.S.C. Section 1001; and represents that the
information submitted in this Questionnaire and any attached pages is true, accurate and complete.

Sworn to before me this day of ,

Signature of Officer

Notary Public Title

Commission Expiration Date
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Schedule C, Attachment C-1

LMDC Construction Contract

MONTHLY EMPLOYMENT UTILIZATION REPORT

(See reverse side for instructions)

COMPANY NAME: PROJECT NAME: CONTRACTOR START DATE: CO M PANY E M PLOYM E NT DATA
ADDRESS: PROJECT LOCATION: ESTIMATED COMPLETION DATE: A B C N ET |NCREASE (applies only to changes,
if any,
COUNTY: ZIP: PERCENT OF JOB COMPLETED (for reporting in Company’s Employee makeup at the end of project)
period): TOTAL TOTAL
COMPANY COMPANY
TELEPHONE NUMBER: REPORTING PERIOD:  Month EMPLOYEES @ | EMPLOYEES | TOTAL MALE | TOTAL FEMALE
the (at
FEDERAL ID NO.: Year CONTRACT NO.: Beginning of project) the end of project) C1. C2. C3. C4.
EMPLOY- OCCUPA- EMPLOY- OCCUPA-
TIONAL EES
EES TIONAL
CHECK IF NOT-FOR-PROFIT: CONTRACT AMOUNT: _$ Male Male CODES/# OF CODES/# OF
Female Female EMPLOYEES EMPLOYEES
1. WORKER HOURS OF EMPLOYMENT 2. NUMBER OF TOTAL TOTAL
WORKE RS WHITE WHITE
8}&?\1808'1]':'- 1b.  BLACK (Not of 1d. ASIAN or 1e. NATIVE 2a. ALL 2b. MINORITY _?_RACDOEI\éSTRUCTION
1a. ALL WORKER HOURS Hispanic Origin) 1c. HISPANIC PACIFIC ISLANDER AMERICAN/
ALASKAN NATIVE
MALE FEMA TOTAL MALE FEMALE MALE FEMALE MALE FEMALE MALE FEMALE MALE FEMALE MALE FEMALE
LE
Supervisory
Journey Worker
TOTAL
. BLACK TOTAL
Apprentice BLACK
Trainee
Subtotal
Journey Worker
TOTAL TOTAL
. HISPANIC
Apprentice HISPANIC
Trainee
Subtotal
Journey Worker
TOTAL TOTAL
Apprentice ASIAN ASIAN
Trainee
Subtotal
TOTAL SUPERVISORS
TOTAL TOTAL
TOTAL JOURNEY NATIVE NATIVE
WORKERS AMERICA AMERICA
N N
TOTAL APPRENTICES
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COMPANY NAME:

PROJECT NAME:

CONTRACTOR START DATE:

COMPANY EMPLOYMENT DATA

ADDRESS: PROJECT LOCATION: ESTIMATED COMPLETION DATE: A B C N ET |NCREASE (applies only to changes
if any,
COUNTY: ZIP: PERCENT OF JOB COMPLETED (for reporting TOTAL TOTAL in Company’s Employee makeup at the end of project)
period):
COMPANY COMPANY
TELEPHONE NUMBER: REPORTING PERIOD:  Montn EMPLOYEES «« | EMPLOYEES | TOTAL MALE | TOTAL FEMALE
the (at
FEDERAL ID NO.: Year CONTRACT NO.: Beginning of project) the end of project) C1. C2. C3. C4.
EMPLOY- OCCUPA- EMPLOY- OCCUPA-
TIONAL EES
EES TIONAL
CHECK IF NOT-FOR-PROFIT: CONTRACT AMOUNT: _$ Male Male CODES/# OF CODES/# OF
Female Female EMPLOYEES EMPLOYEES
TOTAL TRAINEES
GRAND TOTAL
CERTIFICATION: |, (Title), do certify that (i) | have read this Monthly Employment Utilization Report and (i) to the best of my knowledge, information and belief the
information contained herein is complete and accurate.
SIGNATURE DATE

Revised: November 2004



MONTHLY EMPLOYMENT UTILIZATION REPORT
Instructions for Completion

The Monthly Employment Utilization Report (“MEUR?”) is to be completed by each subject contractor (both Prime and Sub) and
signed by a responsible official of the company. The reports are to be filed by the 5th day of each month during the term of the
project, and they shall include the total work-hours for each employee classification in each trade in the covered area for the
monthly reporting period. The prime contractor is responsible for submitting its subcontractors report, along with its own.
Additional copies of this form may be obtained from Lower Manhattan Development Corp. (LMDC”").

Minority: Includes Blacks, Hispanics, Native Americans, Alaskan Natives, and Asian and Pacific Islanders, both men
and women.

1. Worker Hours of Employment (a-e):
a) All Worker Hours: The total number of male hours, the total number of female hours, and the total of
both male and female hours worked under each classification.

b) through e) Minority Worker Hours The total number of male hours and the total number of female hours worked
by each specified group of minority worker in each classification.

2. Number of Workers (a-b):

a) All Workers Total number of males and total number of females working in each classification of
each trade in the contractor’s aggregate workforce during reporting period.

b) Minority Workers Total number of male minorities and total number of female minorities
working in each classification, in each trade in the contractor’'s aggregate workforce
during reporting period.

3. Construction Trade: Only those construction crafts which contractor employs in the covered area.

Construction Trades include: Field Office Staff (Professionals and Office/Clerical),
Laborers, Equipment Operators, Surveyors, Truck Drivers, Iron Workers, Carpenters,
Cement Masons, Painters, Electricians, Plumbers and Other.

Note: LMDC may demand payroll records to substantiate work hours listed on the Monthly Employment Utilization Report, if
discrepancies should arise.

OCCUPATIONAL CODES

Officials/Administrators 100
Professionals 110
Technicians 120
Sales Workers 130
Office & Clerical 140
Craft Workers 150
Operatives 160
Laborers 170
Service Workers 180

FORWARD TO THE RESPONSIBLE LMDC PROJECT MANAGER

Lower Manhattan Development Corp.
One Liberty Plaza, 20" Floor

New York, NY 10006

P (212) 962-2300

F (212) 962-2431

Revised: November 2004



SCHEDULE C, Attachment C-2

MBE/WBE COMPLIANCE REPORT

CONSTRUCTION
(to he filed monthly)
PROJECT SPONSOR/DEVELOPER: LMDC AR REPRESENTATIVE: BEVERLY BOBB
ADDRESS: PROJECT NAME:
PROJECT START DATE: PERCENT COMPLETE:
ACTUAL COMPLETION:
TELEPHONE:
Attach M/WBE contract documentation, i.e. executed contracts, signed purchase orders or
CONTACT PERSON: canceled checks. This report should be completed by an officer of the reporting company, and
forwarded to the LMDC AR Representative with the appropriate documentation.
PRIME CONTRACTOR TYPE OF CONTRACT SUB MBE/WBE SUBCONTRACTOR SCOPE OF SERVICES AMOUNT CONTRACTED
[Name, Address, Contact Person and Phone) CONTRACT AMOUNT CONTRACTOR [Name, Address, Contact Person and Phone) TO MBE/WBE
(Trade/Service) NO. & AMT.

CERTIFICATION:
1

(Print Name), the

and belief the information contained herein is complete and accurate.

SIGNATURE

(Title), do certify that () 1 have read this Compliance Report and (il to the best of my knowledge, information

DATE

Revised: November 2004



FORWARD TO THE RESPONSIBLE LMDC PROJECT MANAGER
Lower Manhattan Development Corp.

One Liberty Plaza, 20" Floor P (212) 962-2300
New York, NY 10006 F (212) 962-2431
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Federal Labor Standards Provisions

U.S. Department of Housing
and Urban Development
Office of Labor Relations

Applicability

The Project or Program to which the construction work covered
by this contract pertains is being assisted by the United States of
America and the following Federal Labor Standards Provisions
are included in this Contract pursuant to the provisions applicable
to such Federal assistance.

A. 1. (i) Minimum Wages. All laborers and mechanics em-
ployed or working upon the site of the work will be paid uncondi-
tionally and not less often than once a week, and without subse-
quent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secre-
tary of Labor under the Copeland Act (29 CFR Part 3), the full
amount of wages and bona fide fringe benefits (or cash equiva-
lents thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the Secretary
of Labor which is attached hereto and made a part hereof, re-
gardless of any contractual relationship which may be alleged to
exist between the contractor and such laborers and mechanics.
Contributions made or costs reasonably anticipated for bona fide
fringe benefits under Section [(b)(2) of the Davis-Bacon Act on
behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of 29 CFR
5.5(a)(1)(iv); also, regular contributions made or costs incurred
for more than a weekly period (but not less often than quarterly)
under plans, funds, or programs, which cover the particular weekly
period, are deemed to be constructively made or incurred during
such weekly period.

Such laborers and mechanics shall be paid the appropriate wage
rate and fringe benefits on the wage determination for the classi-
fication of work actually performed, without regard to skill, except
as provided in 29 CFR 5.5(a)(4). Laborers or mechanics per-
forming work in more than one classification may be compensated
at the rate specified for each classification for the time actually
worked therein: Provided, That the employer’s payroll records
accurately set forth the time spent in each classification in which
work is performed. The wage determination (including any addi-
tional classification and wage rates conformed under 29 CFR
5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1321) shall be posted
at all times by the contractor and its subcontractors at the site of
the work in a prominent and accessible, place where it can be
easily seen by the workers.

(ii) (a) Any class of laborers or mechanics which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage deter-
mination. HUD shall approve an additional classification and wage
rate and fringe benefits therefor only when the following criteria
have been met:

(1) The work to be performed by the classification requested is
not performed by a classification in the wage determination; and

(2) The classification is utilized in the area by the construction
industry; and

(3) The proposed wage rate, including any bona fide fringe ben-
efits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(b) If the contractor and the laborers and mechanics to be em-
ployed in the classification (if known), or their representatives,
and HUD or its designee agree on the classification and wage
rate (including the amount designated for fringe benefits where

appropriate), a report of the action taken shall be sent by HUD or
its designee to the Administrator of the Wage and Hour Division,
Employment Standards Administration, U.S. Department of La-
bor, Washington, D.C. 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every additional
classification action within 30 days of receipt and so advise HUD
or its designee or will notify HUD or its designee within the 30-day
period that additional time is necessary. (Approved by the Office
of Management and Budget under OMB control number 1215-
0140.)

(c) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and HUD
or its designee do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits,
where appropriate), HUD or its designee shall refer the questions,
including the views of all interested parties and the recommenda-
tion of HUD or its designee, to the Administrator for determina-
tion. The Administrator, or an authorized representative, will is-
sue a determination within 30 days of receipt and so advise HUD
or its designee or will notify HUD or its designee within the 30-day
period that additional time is necessary. (Approved by the Office
of Management and Budget under OMB Control Number 1215-
0140.)

(d) The wage rate (including fringe benefits where appropriate)
determined pursuant to subparagraphs (1)(ii)(b) or (c) of this para-
graph, shall be paid to all workers performing work in the classifi-
cation under this contract from the first day on which work is per-
formed in the classification.

(iii) Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit which
is not expressed as an hourly rate, the contractor shall either pay
the benefit as stated in the wage determination or shall pay an-
other bona fide fringe benefit or an hourly cash equivalent thereof.

(iv) If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs rea-
sonably anticipated in providing bona fide fringe benefits under a
plan or program, Provided, That the Secretary of Labor has found,
upon the written request of the contractor, that the applicable stan-
dards of the Davis-Bacon Act have been met. The Secretary of
Labor may require the contractor to set aside in a separate ac-
count assets for the meeting of obligations under the plan or pro-
gram. (Approved by the Office of Management and Budget under
OMB Control Number 1215-0140.)

2. Withholding. HUD or its designee shall upon its own action or
upon written request of an authorized representative of the De-
partment of Labor withhold or cause to be withheld from the con-
tractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract
subject to Davis-Bacon prevailing wage requirements, which is
held by the same prime contractor so much of the accrued pay-
ments or advances as may be considered necessary to pay la-
borers and mechanics, including apprentices, trainees and help-
ers, employed by the contractor or any subcontractor the full
amount of wages required by the contract. In the event of failure
to pay any laborer or mechanic, including any apprentice, trainee
or helper, employed or working on the site of the work, all or part

Previous edition is obsolete

Page 1 of 4

form HUD-4010 (07/2003)
ref. Handbook 1344.1



of the wages required by the contract, HUD or its designee may,
after written notice to the contractor, sponsor, applicant, or owner,
take such action as may be necessary to cause the suspension
of any further payment, advance, or guarantee of funds until such
violations have ceased. HUD or its designee may, after written
notice to the contractor, disburse such amounts withheld for and
on account of the contractor or subcontractor to the respective
employees to whom they are due. The Comptroller General shall
make such disbursements in the case of direct Davis-Bacon Act
contracts.

3. (i) Payrolls and basic records. Payrolls and basic records
relating thereto shall be maintained by the contractor during the
course of the work preserved for a period of three years thereaf-
ter for all laborers and mechanics working at the site of the work.
Such records shall contain the name, address, and social secu-
rity number of each such worker, his or her correct classification,
hourly rates of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents thereof
of the types described in Section I(b)(2)(B) of the Davis-bacon
Act), daily and weekly number of hours worked, deductions made
and actual wages paid. Whenever the Secretary of Labor has
found under 29 CFR 5.5 (a)(1)(iv) that the wages of any laborer or
mechanic include the amount of any costs reasonably anticipated
in providing benefits under a plan or program described in Sec-
tion 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall main-
tain records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially re-
sponsible, and that the plan or program has been communicated
in writing to the laborers or mechanics affected, and records which
show the costs anticipated or the actual cost incurred in providing
such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and
the ratios and wage rates prescribed in the applicable programs.
(Approved by the Office of Management and Budget under OMB
Control Numbers 1215-0140 and 1215-0017.)

(ii) (a) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to HUD or its
designee if the agency is a party to the contract, but if the agency
is not such a party, the contractor will submit the payrolls to the
applicant sponsor, or owner, as the case may be, for transmission
to HUD or its designee. The payrolls submitted shall set out ac-
curately and completely all of the information required to be main-
tained under 29 CFR 5.5(a)(3)(i). This information may be submit-
ted in any form desired. Optional Form WH-347 is available for
this purpose and may be purchased from the Superintendent of
Documents (Federal Stock Number 029-005-00014-1), U.S. Gov-
ernment Printing Office, Washington, DC 20402. The prime con-
tractor is responsible for the submission of copies of payrolls by
all subcontractors. (Approved by the Office of Management and
Budget under OMB Control Number 1215-0149.)

(b) Each payroll submitted shall be accompanied by a “State-
ment of Compliance,” signed by the contractor or subcontractor or
his or her agent who pays or supervises the payment of the per-
sons employed under the contract and shall certify the following:

(1) That the payroll for the payroll period contains the information
required to be maintained under 29 CFR 5.5 (a)(3)(i) and that
such information is correct and complete;

(2) That each laborer or mechanic (including each helper, ap-
prentice, and trainee) employed on the contract during the payroll

period has been paid the full weekly wages earned, without re-
bate, either directly or indirectly, and that no deductions have been
made either directly or indirectly from the full wages earned, other
than permissible deductions as set forth in 29 CFR Part 3;

(3) That each laborer or mechanic has been paid not less than
the applicable wage rates and fringe benefits or cash equivalents
for the classification of work performed, as specified in the appli-
cable wage determination incorporated into the contract.

(c) The weekly submission of a properly executed certification
set forth on the reverse side of Optional Form WH-347 shall sat-
isfy the requirement for submission of the “Statement of Compli-
ance” required by subparagraph A.3.(ii)(b).

(d) The falsification of any of the above certifications may subject
the contractor or subcontractor to civil or criminal prosecution
under Section 1001 of Title 18 and Section 231 of Title 31 of the
United States Code.

(iii) The contractor or subcontractor shall make the records re-
quired under subparagraph A.3.(i) available for inspection, copy-
ing, or transcription by authorized representatives of HUD or its
designee or the Department of Labor, and shall permit such rep-
resentatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required
records or to make them available, HUD or its designee may, after
written notice to the contractor, sponsor, applicant or owner, take
such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds. Furthermore,
failure to submit the required records upon request or to make
such records available may be grounds for debarment action pur-
suant to 29 CFR 5.12.

4. Apprentices and Trainees.

(i) Apprentices. Apprentices will be permitted to work at less
than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a
bona fide apprenticeship program registered with the U.S. De-
partment of Labor, Employment and Training Administration, Of-
fice of Apprenticeship Training, Employer and Labor Services, or
with a State Apprenticeship Agency recognized by the Office, or if
a person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer
and Labor Services or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary employment as an
apprentice. The allowable ratio of apprentices to journeymen on
the job site in any craft classification shall not be greater than the
ratio permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an ap-
prentice wage rate, who is not registered or otherwise employed
as stated above, shall be paid not less than the applicable wage
rate on the wage determination for the classification of work actu-
ally performed. In addition, any apprentice performing work on
the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on
the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other
than that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman’s hourly rate)
specified in the contractor’s or subcontractor’s registered program
shall be observed. Every apprentice must be paid at not less
than the rate specified in the registered program for the
apprentice’s level of progress, expressed as a percentage of the
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journeymen hourly rate specified in the applicable wage determi-
nation. Apprentices shall be paid fringe benefits in accordance
with the provisions of the apprenticeship program. If the appren-
ticeship program does not specify fringe benefits, apprentices must
be paid the full amount of fringe benefits listed on the wage deter-
mination for the applicable classification. If the Administrator de-
termines that a different practice prevails for the applicable ap-
prentice classification, fringes shall be paid in accordance with
that determination. In the event the Office of Apprenticeship Train-
ing, Employer and Labor Services, or a State Apprenticeship
Agency recognized by the Office, withdraws approval of an ap-
prenticeship program, the contractor will no longer be permitted
to utilize apprentices at less than the applicable predetermined
rate for the work performed until an acceptable program is ap-
proved.

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will
not be permitted to work at less than the predetermined rate for
the work performed unless they are employed pursuant to and
individually registered in a program which has received prior ap-
proval, evidenced by formal certification by the U.S. Department
of Labor, Employment and Training Administration. The ratio of
trainees to journeymen on the job site shall not be greater than
permitted under the plan approved by the Employment and Train-
ing Administration. Every trainee must be paid at not less than
the rate specified in the approved program for the trainee’s level
of progress, expressed as a percentage of the journeyman hourly
rate specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an apprentice-
ship program associated with the corresponding journeyman wage
rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the pay-
roll at a trainee rate who is not registered and participating in a
training plan approved by the Employment and Training Adminis-
tration shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed. In addition,
any trainee performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work
actually performed. In the event the Employment and Training
Administration withdraws approval of a training program, the con-
tractor will no longer be permitted to utilize trainees at less than
the applicable predetermined rate for the work performed until an
acceptable program is approved.

(iii) Equal employment opportunity. The utilization of appren-
tices, trainees and journeymen under 29 CFR Part 5 shall be in
conformity with the equal employment opportunity requirements
of Executive Order 11246, as amended, and 29 CFR Part 30.

5. Compliance with Copeland Act requirements. The contrac-
tor shall comply with the requirements of 29 CFR Part 3 which are
incorporated by reference in this contract

6. Subcontracts. The contractor or subcontractor will insert in
any subcontracts the clauses contained in subparagraphs 1
through 11 of this paragraph A and such other clauses as HUD or
its designee may by appropriate instructions require, and a copy
of the applicable prevailing wage decision, and also a clause re-
quiring the subcontractors to include these clauses in any lower
tier subcontracts. The prime contractor shall be responsible for
the compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in this paragraph.

7. Contract termination; debarment. A breach of the contract
clauses in 29 CFR 5.5 may be grounds for termination of the con-
tract and for debarment as a contractor and a subcontractor as
provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act Requirements.
All rulings and interpretations of the Davis-Bacon and Related
Acts contained in 29 CFR Parts 1, 3, and 5 are herein incorpo-
rated by reference in this contract

9. Disputes concerning labor standards. Disputes arising out
of the labor standards provisions of this contract shall not be sub-
ject to the general disputes clause of this contract. Such disputes
shall be resolved in accordance with the procedures of the De-
partment of Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes
within the meaning of this clause include disputes between the
contractor (or any of its subcontractors) and HUD or its designee,
the U.S. Department of Labor, or the employees or their repre-
sentatives.

10. (i) Certification of Eligibility. By entering into this contract
the contractor certifies that neither it (nor he or she) nor any per-
son or firm who has an interest in the contractor’s firm is a person
or firm ineligible to be awarded Government contracts by virtue of
Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be
awarded HUD contracts or participate in HUD programs pursuant
to 24 CFR Part 24.

(ii) No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue of
Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be
awarded HUD contracts or participate in HUD programs pursuant
to 24 CFR Part 24.

(iii) The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001. Additionally, U.S. Criminal
Code, Section 1 01 0, Title 18, U.S.C., “Federal Housing Adminis-
tration transactions”, provides in part: “Whoever, for the purpose
of .. .influencing in any way the action of such Administration.....
makes, utters or publishes any statement knowing the same to be
false..... shall be fined not more than $5,000 or imprisoned not
more than two years, or both.”

11. Complaints, Proceedings, or Testimony by Employees.
No laborer or mechanic to whom the wage, salary, or other labor
standards provisions of this Contract are applicable shall be dis-
charged or in any other manner discriminated against by the Con-
tractor or any subcontractor because such employee has filed any
complaint or instituted or caused to be instituted any proceeding
or has testified or is about to testify in any proceeding under or
relating to the labor standards applicable under this Contract to
his employer.

B. Contract Work Hours and Safety Standards Act. The provi-
sions of this paragraph B are applicable only where the amount of
the prime contract exceeds $100,000. As used in this paragraph, the
terms “laborers” and “mechanics” include watchmen and guards.

(1) Overtime requirements. No contractor or subcontractor con-
tracting for any part of the contract work which may require or involve
the employment of laborers or mechanics shall require or permit any
such laborer or mechanic in any workweek in which he or she is
employed on such work to work in excess of 40 hours in such work-
week unless such laborer or mechanic receives compensation at a
rate not less than one and one-half times the basic rate of pay for all
hours worked in excess of 40 hours in such workweek.

(2) Violation; liability for unpaid wages; liquidated damages.
In the event of any violation of the clause set forth in subpara-
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graph (1) of this paragraph, the contractor and any subcontractor
responsible therefor shall be liable for the unpaid wages. In addi-
tion, such contractor and subcontractor shall be liable to the United
States (in the case of work done under contract for the District of
Columbia or a territory, to such District or to such territory), for
liguidated damages. Such liquidated damages shall be computed
with respect to each individual laborer or mechanic, including
watchmen and guards, employed in violation of the clause set
forth in subparagraph (1) of this paragraph, in the sum of $10 for
each calendar day on which such individual was required or permit-
ted to work in excess of the standard workweek of 40 hours without
payment of the overtime wages required by the clause set forth in
sub paragraph (1) of this paragraph.

(3) Withholding for unpaid wages and liquidated damages.
HUD or its designee shall upon its own action or upon written
request of an authorized representative of the Department of La-
bor withhold or cause to be withheld, from any moneys payable
on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the
same prime contract, or any other Federally-assisted contract
subject to the Contract Work Hours and Safety Standards Act
which is held by the same prime contractor such sums as may be
determined to be necessary to satisfy any liabilities of such con-
tractor or subcontractor for unpaid wages and liquidated damages
as provided in the clause set forth in subparagraph (2) of this
paragraph.

(4) Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in subparagraph (1)
through (4) of this paragraph and also a clause requiring the sub-
contractors to include these clauses in any lower tier subcontracts.
The prime contractor shall be responsible for compliance by any
subcontractor or lower tier subcontractor with the clauses set forth
in subparagraphs (1) through (4) of this paragraph.

C. Health and Safety. The provisions of this paragraph C are ap-
plicable only where the amount of the prime contract exceeds
$100,000.

(1) No laborer or mechanic shall be required to work in surround-
ings or under working conditions which are unsanitary, hazard-
ous, or dangerous to his health and safety as determined under
construction safety and health standards promulgated by the Sec-
retary of Labor by regulation.

(2) The Contractor shall comply with all regulations issued by the
Secretary of Labor pursuant to Title 29 Part 1926 and failure to
comply may result in imposition of sanctions pursuant to the Con-
tract Work Hours and Safety Standards Act, 40 USC 3701 et seq.

(3) The Contractor shall include the provisions of this para-
graph in every subcontract so that such provisions will be
binding on each subcontractor. The Contractor shall take such
action with respect to any subcontract as the Secretary of
Housing and Urban Development or the Secretary of Labor
shall direct as a means of enforcing such provisions.
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GENERAL DECISION: NY20070003 08/31/2007 NY3

Date: August 31, 2007
General Decision Number: NY20070003 08/31/2007

Superseded General Decision Number: NY20030003
State: New York
Construction Types: Building, Heavy, Highway and Residential

Counties: Bronx, Kings, New York, Queens and Richmond
Counties in New York.

BUILDING & RESIDENTIAL CONSTRUCTION PROJECTS (includes single
family homes and apartments up to and including 4 stories),
HEAVY AND HIGHWAY CONSTRUCTION PROJECTS

Modification Number Publication Date
0 02/09/2007
1 02/16/2007
2 04/06/2007
3 04/20/2007
4 05/04/2007
5 07/06/2007
6 07/20/2007
7 08/03/2007
8 08/17/2007
9 08/31/2007

ASBE(O012-001 07/02/2007

Rates Fringes
Asbestos Workers/Insulator
includes application of
all insulating materials,
protective
coverings,coatings and
finishing to all types of
mechanical systems.......... $ 45.36 26.22
HAZARDOUS MATERIAL HANDLER....... $ 24.45 8.50
BOIL0O0O0O5-001 01/01/2007
Rates Fringes
BOILERMAKER. . . o i i i i i i e i e S 44.98 28.95+a

FOOTNOTE :

a. PAID HOLIDAYS: New Year's Day, Thanksgiving Day, Memorial
Day, Independence Day, Labor Day and Good Friday, Friday
after Thanksgiving, Christmas Eve Day and New Year's Eve

BRNY0001-001 07/01/2007

Rates Fringes



BRICKLAYER. . v v vt ittt eiaeas 5 44.99 19.71
MASON — STONE........oiin, $ 54.34 21.13

BRNYO001-002 07/01/2007

Rates Fringes
Pointer, cleaner and caulker..... S 37.39 19.29
CBRNY0003-001 07/01/2006
Rates Fringes
TERRAZZO FINISHER............o. .. $ 38.75 21.75
TERRAZZO WORKER/SETTER........... $ 40.09 21.75
CBRNY0004-001 07/01/2000
Rates Fringes
MARBLE SETTER. .. ... ... v, $ 47.83 22.20
CBRNY0020-001 07/01/2007
Rates Fringes
MARBLE FINISHER............ .. 00, $ 39.65 22.03
CBRNY0024-001 01/01/2007
Rates Fringes
BRICKLAYER
MARBLE POLISHERS............ $ 35.66 17.40
CBRNY0052-001 06/01/2007
Rates Fringes
Tile Layer. e e e eneeenennennnns $ 42.94 22.33
BRNYO0SS-001 06/01/2001
Rates Fringes
TILE FINISHER....... ... S 34.95 18.90
CCaRPOOO1-008 07/01/2005
Rates Fringes
Carpenters:
Carpenters & Soft floor
1aYETS e i it et e e $ 40.25 30.36
CCaRPO740-001 07/01/2005
Rates Fringes

MILLWRIGHT ... ... i ii i iiiia $ 38.13 35.40



CARP1456-004 07/01/2005

Rates Fringes
Dock Builder & Piledrivermen
DOCKBUILDERS. . .o v i i e vi et $ 40.27 29.86
CARP1456-005 07/01/2005
Rates Fringes
Diver Tender......vvveiiirennnn. S 36.44 29.86
DV . ittt ittt $ 49.79 29.86
CARP1536-001 07/01/2003
Rates Fringes
Carpenters:
TIMBERMEN. .. ..o v, S 34.47 26.05
ELEC0003-001 05/12/2005
Rates Fringes
ELECTRICIAN
Electricians................ $ 43.00 32.84
Jobbing, and maintenance
and repalr work............. $ 24.80 12.87+a

PAID HOLIDAYS:

a. New Years Day, Martin Luther King, Jr.'s Birthday,
Washington's Birthday, Memorial Day, Independence Day,
Labor Day, Columbus Day, Election Day, Thanksgiving Day,
the day after Thanksgiving Day, and Christmas Day

ELEC1049-001 04/02/2006
QUEENS COUNTY

Rates Fringes

Line Construction (Substation

and Switching structures pipe

type cable installation and

maintenance jobs or projects;

Railroad electrical

distribution/transmission

systems maintenance (when

work i1s not performed by

railroad employees) Overhead

and Underground

transmission/distribution

line work. Fiber optic,

telephone cable and equipment)
Groundman. « « v oo v i v v v v e s $ 22.86 13.93
Heavy Equipment Operator....$ 30.48 13.93
Lineman and Cable Splicer...$ 38.10 13.93



ELEV0O001-002 03/17/2007

Rates Fringes

ELEVATOR MECHANIC
Elevator Constructor........ $ 45.98 19.48+a+b
Modernization and Repair....$ 36.80 19.33+a+b

FOOTNOTE:

a. PAID HOLIDAYS: New Year's Day, Good Friday, President's
Day, Memorial Day, Independence Day, Labor Day, Columbus
Day, Veteran's Day, Thanksgiving Day, Friday after
Thanksgiving, and Christmas Day.

b. PAID VACATION: An employee who has worked less than 5
years shall recieve vacation pay credit on the basis of 4%
of his hourly rate for all hours worked; an employee who
has worked 5 to 15 years shall receive vacation pay credit
on the basis of 6% of his hourly rate for all hours worked;
an employee who has worked 15 or more years shall receive
vacation pay credit on the basis of 8% of his hourly rate
for all hours worked.

ENGI0014-001 07/01/2007

Rates Fringes
Pavement equipment operator
Asphalt Plants......ovvvvnn. S 40.39 24.80+a
Asphalt roller........ ..., $ 48.16 24.80
Asphalt spreader............ $ 49.52 24.80+a
Power Equipment Operator
(HEAVY & HIGHWAY)

‘ GROUP L1....iivuineninnuenn.. $ 64.68 24.80+a
GROUP 2.... .., $ 52.94 24.80+a
GROUP 3., $ 54.68 24.80+a
GROUP 4. ... iiiiiiiiinnnn $ 53.35 24.80+a
GROUP 5. iiiniieni i $ 52.25 24.80+a
GROUP 6. ..., $ 50.07 24.80+a
GROUP 7. ittt iin, $ 51.04 24.80+a
GROUP B.... .. i, S 49.52 24.80+a
GROUP 9. ..t S 48.40 24.80+a
GROUPLO. ... o iiiiei i $ 46.21 24.80+a
GROUPLIL. ... iiiiiiiiinnn $ 43.00 24.80+a
GROUP1Z. .. ii it iiiee e $ 43.98 24.80+a
GROUP1I3. ... i i i S 44,37 24.80+a
GROUPLA. ... iiiiiii i iiinaenn $ 32.89 24.80+a
GROUPLS. ..o v i i $ 30.38 24.80+a

Steel erector
Compressors, Welding
Machines ..o i et ittt inennn $ 33.46 24,.80+a
Cranes, Hydraulic Cranes,
2 drum derricks,
Forklifts, Boom Trucks...... $ 57.10 24.80+a
Three drum derricks......... $ 59.49 24.80+a
Utility Laborer
Horizontal boring rig....... S 46.97 24.80+a



Off shift compressors....... S 38.65 24.80+a
Utility CompressorS......... $ 30.18 24.60

POWER EQUIPMENT OPERATOR CLASSIFICATIONS
GROUP 1: Tower crane

GROUP 2: Backhoes, power shovel, Hydraulic clam shells, moles
and machines of a similar type

GROUP 3: Mine hoists and crane, etc. used as mine hoists

GROUP 4: Gradalls, keystones, cranes (with digging buckets),
bridge cranes, trenching machines, vermeer cutter and
machines of a similar nature

GROUP 5: Piledrivers, derrick boats, tunnel shovels
GROUP 6: All drills, and machines of a similar nature

GROUP 7: Back filling machines, cranes, mucking machines,
dual drum pavers

GROUP 8: Mixers (concrete w/loading attachments), concrete
pavers, cableways, land derricks, power house (low pressure
units), concrete pumps

GROUP 9: Concrete plants, well drilling machines, stone
crushers double drum hoist, power house (other than above)

GROUP 10: Concrete mixers
GROUP 11: Elevators

GROUP 12: Concrete breaking machine, Hoists (single drum),
load masters, locomotive and dinkies over 10 tons

GROUP 13: Vibratory console

GROUP 14: Compressors (portable 3 or more in battery), tugger
machine (caissons), well point pumps, chum drill

GROUP 15: Boilers, (high pressure, compressors (portable,
single, or 2 in battery, not over 100' apart), pumps (river
cofferdam and welding machines (except where arc is
operated by members of local 15) push button machines, all
engines irrespective of power (power pac) used to drive
auxilliary equipment, air, hydraulic etc.

PREMIUMS ON CRANES (Crawler or Truck):
100" to 149' boom - add .50
150" to 249' boom - add .75
250" to 349' boom - add 1.00
350" to 450' boom - add 1.50

Premiums for Cranes on Steel Erection:
100' to 149' boom - add 1.75
150" to 249" boom - add 2.00
250' to 349' boom - add 2.25
350' to 450" boom - add 2.75



Tower crane - add 2.00

FOOTNOTE:
a. Paid Holidays: New Year's Day; Lincoln's Birthday;
Washington's Birthday; Memorial Day; Independence Day;
Labor Day; Veterans Day; Columbus Day; Election Day;
Thanksgiving Day; and Christmas Day; provided the employee
works one day the payroll week in which the holiday occurs.

ENGI0014-002 07/01/2007

Rates Fringes
Power Equipment Operator

BUILDING & RESIDENTIAL
GROUP l.....iuivinn., $ 53.57 24.80+a
GROUP 2. .t iitiiniinaennn $ 56.79 24.80+a
GROUP 3. .t iiiiiin i $ 51.71 24.80+a
GROUP 4......iiiiiiinann.. $ 46.94 24.80+a
GROUP 5.ttt ii i $ 34.89 24.80+a

POWER EQUIPMENT OPERATORS CLASSIFICATIONS
GROUP 1: Double drum

GROUP 2: Stone derrick, cranes, hydraulic cranes, boom
trucks

GROUP 3: 4 pole Hoist, Single Drum Hoists

GROUP 4: Fork 1lift, house cars, plaster (platform machine),
plaster bucket, concrete pump and all other equipment used
for hoisting material

GROUP 5: Compressors, welding machines (cutting concrete
‘work), paint spraying, sand blasting, pumps (with the
exclusion of concrete pumps), house car (settlement basis
only), all engines irrespective of power (power pac) used
to drive auxiliary equipment, air, hydraulic, etc., boilers

Premiums for Cranes:

100'-149" boom - add 1.75
150'-249"' boom - add 2.00
250'-349"' boom - add 2.25
350"-450" boom - add 2.75
Tower cranes add 2.00
FOOTNOTE :

a. PAID HOLIDAYS: New Year's Day, Lincoln's Birthday,
Memorial Day, Independence Day, Labor Day, Veteran's Day,
Columbus Day, Election Day, Thanksgiving Day, and Christmas
Day, provided the employee works one day in the payroll
week in which the holiday occurs

IRONC040~002 07/01/2007
BRONX, NEW YORK, RICHMOND

Rates Fringes



IRON0046-003 07/01/2005

Rates Fringes
TRONWORKER
METALLIC LATHERS............ $ 40.55 27.37
IRONO197-001 01/01/2007
Rates Fringes
IRONWORKER
STONE DERRICKMAN............ $ 38.36 34.73
TRON0O361-002 07/01/2007
KINGS, QUEENS
Rates Fringes
Ironworkers:
(STRUCTURAL) v v v v vv v v v v e v e e S 38.40 48 .01
IRON0580-001 07/01/2006
Rates Fringes
IRONWORKER, ORNAMENTAL........... $ 38.60 34.90
LABO0O006-001 07/01/2003
Rates Fringes
Laborers:
BUILDING CONSTRUCTION
CEMENT AND CONCRETE
WORKERS .« v vt v e v vt eieineen e $ 31.50 15.27
LABO0029-001 07/01/2001
Rates Fringes
Laborers:
Heavy
Blasters (hydraulic trac
drill) ..., $ 32.08 16.70
Blasters.... oo, $ 31.53 16.70
Hydraulic Trac Drill....... S 28.38 16.70
Jackhammers, Chippers,
Spaders, Concrete
Breakers, All Other
Pneumatic Tools, Walk
Behind Self-Propelled
Hydraulic Asphalt and
Concrete Breaker........... $ 27.14 16.70
Powder Carriers............ $ 24.50 16.70

Wagon; Alrtrac; Quarry
Bar Drill Runners.......... $ 27.83 16.70



LABO0O0O78-001 12/01/2003

Rates Fringes

ASBESTOS WORKER/HEAT & FROST

INSULATOR
ASBESTOS (Removal,
Abatement, Encapsulation
or Decontamination of
asbestos); LEAD; & ’
HAZARDOUS WASTE LABORERS
(Hazardous Waste,
Hazardous Materials,
Biochemical and Mold
Remediation, HVAC, Duct
Cleaning, Re-spray
Fireproofing, etc........... $ 25.50 6.81

LABO0O079-001 01/01/2005

Rates Fringes

Laborers Building Construction
Mason TendersS....oeeeenev... S 28.00 16.39
Demolition Laborers
B = < $ 28.00 14.99
Tier Buvw e ie ittt iennnnnss $ 17.70 8.95

CLASSIFICATIONS

TIER A: Responsible for the removal of all interior petitions
and structural petitions that can consist of sheet rock,
block or masonry. Also, all structural slab openings for
ducts, mechanical, shafts, elevators, slab openings and
exterior walls where the building is not being completely
demolitioned.

TIER B: Responsible for shoveling of debris into containers,
pushing containers from the inside to the outside of the
building.

LABO0147~001 07/01/2003

Rates Fringes

Laborers:
LABORERS . . vttt v it e vt ene e n e $ 28.86 30.51

FREE AIR TUNNEL WORKERS Tunnel Workers (including
Maintenance Men, Inside Muck Lock Tenders, Punp Men,
Electricians, Cement Finishers, Caulkers, Hydraulic Men,
Shield Men, Monorail Operators, Motor Men, Conveyor Men,
Powder Carriers, Pan Men, Riggers, Chuck Tenders, Track Men
Painters, Nippers, Brakemen, Cable Men, Hose Men, Grout
Men, Gravel Men, Form Workers, Concrete Workers, Tunnel
Laborers, Mole Nipper (one (1) Mole Sipper per Working
Shaft per Shift for up to and including Two (2) Moles)

LABOQ731-001 07/01/2005



Rates Fringes

Laborers:
Building, Heavy and
Residential
UNSKILLED. .t v i vttt e ittt eas s $ 33.59 18.69
UTILITY LABORER............ $ 33.44 18.69

Paid Holidays: Labor Day and Thanksgiving Day

LAB01010-001 07/01/2001

Rates Fringes
Laborers:
HIGHWAY CONSTRUCTION
Fence Installer & Repairer.$ 28.84 15.55+a
FORMSETTERS . ... oo v v u $ 32.04 15.55+a
LABORERS . ... v i i i i et $ 28.94 15.55+a
Landscape Planting &
Maintenance. ... vven.nn $ 28.84 15.55+a
Maintenance Safety Surface.$ 28.44 15.55+a
Slurry/Sealcoater/Play
Equipment Installer........ $ 28.69 15.55+a
Small Equipment Operator
(Not Operating
Engineer) ..... .o, S 28.94 15.55+a
Small Power Tools Operator.$ 28.44 15.55+a
FOOTNOTES :

a. PAID HOLIDAYS: Memorial Day, Fourth of July, Labor Day,
Columbus Day, Election Day and Thanksgiving Day, provided
the employee has worked one (1) day in the calendar week in
which the said holiday occurs.

LAB01018-001 07/01/2001

Rates Fringes
Laborers:
Asphalt Rakers............. S 32.36 15.55+a
Asphalt Tampers............ $ 29.92 15.55+a
Landscape Planting &
Maintenance Fence
Installer/Maintenance...... $ 29.81 15.55+a
Line Striping Installers...$ 29.56 15.55+a
Play Equipment/Safety
Surface Installer...... $ 29.31 15.55+a
Screedman/Micropaver....... $ 32.73 15.55+a
Shoveler, General
Laborers/ All other
incidental work............ $ 29.81 15.55+a
Slurry/Sealcoater.......... $ 29.31 15.55+a
Small Equipment Operator...S$ 29.56 15.55+a
FOOTNOTE::
a. Paid Holidays: Memorial Day, Independence Day, Labor

Day, Columbus Day, Election Day, Veterans Day, and



Thanksgiving Day

PAINO009-001 05/01/2006

Rates Fringes
GLAZTIER . « vttt e et ittt et e iiinienenn $ 35.40 25.90
Painters:
Painters, Drywall
Finishers, Lead
Abatement Worker (Bridge
WOTK) o et ettt eeiiineen $ 33.50 18.85
Spray, Scaffold and
Sandblasting......c.oevuu... $ 36.50 18.85
PAINO0806-001 10/01/2006
Rates Fringes
Painters:
Structural steel and Bridge.$ 43.00 26.47
PAIN1974-001 08/06/2006
Rates Fringes
Painters:
Drywall Tapers/Pointers..... $ 36.82 18.73

PLAS0260-001 07/01/1999

BRONX, NEW YORK AND RICHMOND COUNTIES:

Rates Fringes
PLASTERER. . . v v v i i it i i i i ce e $ 27.91 15.55
orasozeo-002 07/01/1999
KINGS AND QUEENS COUNTIES
Rates Fringes
PLASTERER. . vt it i i i et ii e i e $ 27.91 15.16
Toias0s30-001 02/04/2004
Rates Fringes
PLASTERER
DRYWALL PLASTERERS.......... $ 31.00 15.55
hiasoTs0-001 07/01/2007
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$S 44.40 26.10

PLUMO001-001 01/01/2007



Rates Fringes

PLUMBER
JOBBING AND ALTERATIONS
Any repalr and/or
replacement of the
present plumbing system
that does not change the
existing roughing.......... $ 20.97 7.43

PLUM0638-001 07/05/2006

Rates Fringes
PLUMBER
SERVICE FITTERS............. $ 26.30 2.55
SPRINKLER FITTERS,
STEAMFITTERS . . . v v v v i it v v $ 43.82 32.72

Service Fitter work shall consist of all repailr, service and
maintenance work on domestic, commercial and industrial
refrigeration, air conditioning and air cooling, stoker and
0il burner apparatus and heating apparatus etc., including
but not exclusively the charging, evacuation, leak testing
and assembling for all machines for domestic, commercial
and industrial refrigeration, air conditioning and heating
apparatus. Blso, work shall include adjusting, including
capacity adjustments, checking and repairing or replacement
of all controls and start up of all machines and repairing
all defects that may develop on any system for domestic,
commercial and industrial refrigeration and all air
conditioning, air cooling, stoker and oil burner apparatus
and heating apparatus regardless of size or type.

ROOF0008-003 04/01/2006

Rates Fringes
ROOFER, Including Built Up,
Composition and Single Ply....... $ 33.08 22.47
* SHEE0028-002 08/02/2007
Rates Fringes
Sheet metal worker............... S 42.53 34.10
TEAM0282-001 07/01/2005
Rates Fringes
Truck drivers:
TRUCK DRIVERS:
Asphalt......cvviiiivn, $ 31.235 23.6025+a+b
Euclids & Turnapulls....... $ 31.80 23.6025+a+b
High Rise....... v, $ 32.31 23.6525+a+b

FOOTNOTES :



PAID HOLIDAYS: New Year's Day, Presidents' Day, Memorial Day,
Independence Day, Labor Day, Columbus Day, Election Day,
Veterans' Day (Armistice Day), Thanksgiving Day and
Christmas Day. Employees working two (2) days in the
calendar week in which a holiday falls are to be paid for
such holiday, provided that they shape each remaining
workday during such calendar week.

b. VACATION: For each 15 days worked within the contract
year an employee will receive one day's vacation with pay
with a maximum vacation of 3 weeks per year.

TEAM0813-001 12/01/1998

Rates Fringes
Truck drivers:

GROUP L.ivt i iiie i ine it $ 19.49 3.61+a
GROUP 2.ttt tieeeo s innnonnns 5 19.76 3.61+a
GROUP B, ittt i iinstenannsn $ 19.90 3.61l+a
GROUP 4. it eie it enennnns $ 20.23 3.61l+a
GROUP 5ttt ittt et eetteannnnn $ 20.40 3.61+a
GROUP Bt v it ie it eenaanns $ 21.29 3.61+a
GROUP 7t v it it e tne i einnnenn $ 22.40 3.61l+a
GROUP 8ttt it teeianenns $ 19.90 3.61l+a

FOOTNOTE :

a. PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr.'s
Birthday, Presidents' Day, Memorial Day, Independence Day,
Labor Day, Columbus Day, Thanksgiving Day, Christmas Day,
Employee's Birthday, Two (2) Personal Days, and any holiday
or day of mourning proclaimed as such by the State or

Federal Government.

TRUCK DRIVER CLASSIFICATIONS

GROUP 1: Closed body trucks with self contained loading unit
up to and including 22 yard capacity

GROUP 2: Open trucks, rack body or trucks with no self
contained mechanical loading device, up to 22 yard
capacity. One-container tractor hoist

GROUP 3: 10 wheel, open trucks, container loaders,
dino-master, over-cab loaders, rack body trucks, oxr any

trucks 22 yards to and including 25 yards capacity

GROUP 4: Rubbish and garbage trucks, 26 yards to and
including 31 yards

GROUP 5: Single axle working non-compactor containers up to
15 yards capacity on rubbish and garbage removal

GROUP 6: Roll-off trucks up to and including 42 yard capacity

GROUP 7: Roll-off truck with more than 42 yard capacity or
any tractor trailer trucks

GROUP 8: One-container tractor hoist on construction and



alteration debris removal

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.y If the answer to the guestion in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210



The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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SECTION 00800 - SUPPLEMENTARY CONDITIONS
INTENT

1.01 These Supplementary Conditions amend and supplement the General Conditions
defined in Document 00700 and other provisions of the Contract Documents as
indicated below. All provisions that are not so amended or supplemented remain in
full force and effect.

1.02 The terms used in these Supplementary Conditions which are defined in the General
Conditions have the meanings assigned to them in the General Conditions.

1.03 MODIFICATIONS TO AIA A201
1.04 ARTICLE 3.6 - TAXES

A. Add the following subparagraph:

1. 3.6.2: The Owner will obtain an exemption certificate for the Contractor for taxes
on certain Products or items, for purchasing Products or items for the Work.

1.05 ARTICLE 11 - INSURANCE AND BONDS

A. Add the following subparagraph:

1. 11.1.4: Contractor's General Liability shall include, separately, the Owner and
the Architect and the Owners representative as additional Insured. These certificates
shall be on file with the Owner and the Architect, each as an individual certificate
holder, prior to the commencement of the Work.

a. Provide a 100-percent Performance Bond on AIA A3 12.
b. Provide a 100-percent Payment Bond on AIA A31 1.
c. Deliver bonds within 3 days after execution of the Contract.

END OF SECTION

SUPPLEMENTARY CONDITIONS 00800 - 1
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SECTION 01100 - SPECIFIC REQUIREMENTS
PART 1 GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions, and other Division 1 Specifications sections, apply to
this Section.

1.02 PROJECT IDENTIFICATION

A. Project Title:
Eldridge Street
Project Technology
Package

B. Location:

12 Eldridge Street
New York, New York 10002

C. Allreferences to the term Owner throughout these Specifications shall
mean: The Eldridge Street Project

D. Construction Manager:

1. Terry Higgins has been engaged as Construction Manager for this Project to serve
as an advisor to the Owner and to provide assistance in administering the
Contract for Construction between the Owner and each Contractor, according to a
separate contract between Owner and Construction Manager.

1.03 ABBREVIATED WRITTEN SUMMARY

A. The Drawings and Specifications are intended to provide sufficient information regarding
scope and quality of work required. The Contractor shall provide all materials and
labor that may reasonably be assumed necessary to provide a complete and finished
project, whether or not these items are specifically indicated in the Contract Documents.

B. Briefly, and without force and effect on the Contract Documents, the general scope of
work may be summarized as follows:

1. The work consists of furnishing all plant, labor, materials, equipment, tools, and
services of performing all operations required in connection with interior work
including partitions systems, interior finishes, wood windows, wood doors,
hardware and accessories, wood door restoration, miscellaneous finish
carpentry, cabinets and shelving, woodwork restoration, architectural metalwork,
furnishings and accessories.

1.04 ESTIMATED QUANTITIES

A. Some sections of these Specifications may include estimated quantities for the work
described. these quantities are offered only as a general guideline for the express
purpose of assisting the Contractor in understanding general scope of work involved.
Quantities are not definitive, there is no guarantee of their accuracy, and their inclusion
herein DOES NOT RELIEVE THE CONTRACTOR OF THE RESPONSIBILTY TO
VERIFY ALL QUANTITIES PRIOR TO BIDDING. It is understood that there are a variety
of methods for producing quantity take-offs, and the Contractor shall develop a bid
based upon their own method of calculating quantity take-offs. NO adjustments in the
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accepted bid will be made on the basis of variations in the quantities included herein
and the actual work.

1.05 HISTORIC PRESERVATION

A.

B.

The Eldridge Street Synagogue is a New York City Historic Landmark, is listed on the
National Register of Historic Places and is a National Landmark, comprising important
architectural and historical attributes. Accordingly, the Contractor shall take all measures
required, and as herein specified, to protect and preserve the site throughout the course
of this work. This requirement pertains to the specified work itself and to related aspects of
the work, such as access, temporary facilities, fire safety, security, protection of adjacent
materials and construction, and salvage.

All care must be also taken to protect and preserve the original materials and historic
fabric of this building. Any historical or archaeological artifacts discovered in the
course of the work shall remain property of the Owner.

C. The Contractor shall recognize that all aspects and elements of the property may

potentially contribute to the historic significance of the building, and the Contractor shall
not be judge of relative significance of any feature, nor the impact of any or all proposed
alterations. This judgment is entirely the responsibility of the Owner and Architect. All
care shall be taken to perform all the work of this project following the best practice and
to the highest standards of historical restoration.

1.06 MISCELLANEOUS PROVISIONS
A. The project Owner, The Eldridge Street Project, is a not-for-profit organization and is

exempt from sales and compensating use taxes of the State of New York and of any city
or county in the State of New York for materials that will become an integral component part
of the Project. The Contractor acknowledges that the Contract amount stated herein has
been based upon the appropriate rules and regulations pertaining to the Sales Tax
requirements. No reimbursements will be made for the sales tax payment in connection
with the construction of the project.

1.07 SUBMITTALS

A. Make all submittals in accordance with Section 01330 - Submittals.

B. Schedule of Values and Construction Schedule at least seven (7) days prior to the
Contractor's anticipated start date. This information shall form the basis of all
Contractor payment requisitions.

C. Coordinate submittals with proper sequence of the work to avoid delaying progress of
work.

D. Check submittals for accuracy, completeness, dimensions, compliance with the
requirements and intent of the Specifications, and other similar pertinent information.

E. For samples, provide units identical with final condition of proposed materials or
products for the work. Include an appropriate range of samples (generally not fewer

than three (3) units) where unavoidable variations must be expected. Provide full set of
optional samples where Architect's selection is required.

F. For product data, include manufacturer's standard printed recommendations for

application and use.

G. Refer to Section 17100 1.02 for additional submittal requirements.

SPECIFIC REQUIREMENTS 01100-2
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1.09 CONTRACTOR'S PERSONNEL

A. Qualification of personnel:

1. Use adequate numbers of skilled workers who are thoroughly trained and
experienced in the necessary trades and familiar with the specialized requirements
and methods needed for the proper performance of the work of this Contract. Project
Foreman shall be on site daily during the course of the work, shall speak the English
language fluently, and shall have a
minimum of five (5) years experience working on similar structures. All workers
directly involved in this project shall have a minimum of three (3) years experience
working on similar structures.

2. Additional specific qualifications for certain work, if any, are defined in individual
sections.
3. In acceptance or rejection of the work, no allowance will be made for lack of skill
on the part of the workers.
4. Comply with all the Lower Manhattan Development Corporation MBE/WBE requirements.

1.11 CONTRACTOR'S SUBCONTRACTORS

A. Proposed subcontractors must be identified on the Bid Form. The Owner reserves the
right to review and approve/disapprove any subcontractors.

1.12 CONTRACTOR'S USE OF PREMISES

A. The Contractor acknowledges that the building is an Orthodox Jewish Synagogue
owned by a New York religious corporation. Neither the Contractor nor his agents,
subcontractors, or workers shall do anything in performing the work that can be
interpreted to be inconsistent which the use and reputation of the Synagogue as an
Orthodox house of worship. Food will not be brought into the Synagogue unless it be
kosher. No smoking will be allowed in the Synagogue. All male workers must cover
their heads while in the Synagogue.

1. Work will not be performed inside the Building or on the Building Site on the
following days: the first and second days of Rosh Hashanah, Yom Kippur, the
first two days of Sukkot, Shemini Atzereth, Simchat Torah, the first day of
Chanukah, Purim, the first and last two days of Passover, the first and second day
of Shavuoth, Tisha B'Av, and any Sabbath. The foregoing days start one hour
before sunset on the day prior to the holiday.

2. Jewish Holidays for Calendar Years 2006 / 2007 are as follows:

a. Tisha B'Av July 24, 2007

b. Rosh Hashana Sept 13, 2007

C. Yom Kippur Sept 22, 2007

d. Sukkot Sept 27-0ct 5, 2007
e. Shemini Atzereth  Oct 4, 2007

f. Simchat Torah Oct 5, 2007

g. Chanukah Dec 5, 2007

h. Purim March 21, 2008

i Passover Apr 3, 2007

j- Shavuoth May 23, 2007

B. Contractor shall not have exclusive possession of the site. There will be multiple
contracts under construction during the work of this contract. All work must be
coordinated with the work of other contracts.

C. The building will be in full-time normal use during the period of construction. All work
shall be performed in such a manner as not to interfere with the functions and business
SPECIFIC REQUIREMENTS 01100-3
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of the Owner insofar as possible.

1. The Owner has the right to temporarily stop or suspend work at any time
throughout the duration of this project, with or without advance notice, when the
work of this project specifically interferes with operations of the Owner, or the
Owner's tenants', business.Such temporary stoppages or suspensions shall be
provided for by the Contractor at no additional cost to the Owner.

D. Contractor shall at all times conduct operations in a manner that ensures the safety
of the building and its occupants. Contractor shall not obstruct passage to or from
any part of the existing building in operation except by permission of the Owner.
Contractor shall pay particular attention to maintaining clear access to all required
exits.

E. Personnel in the employ of the Contractor, or any of his Subcontractors, are not
permitted to use the building or its facilities unless specifically directed by the Architect
or the Owner.

F.  Workers creating nuisances directed towards occupants or visitors to the building
shall be subject to dismissal by the Contractor at the order of Metropolitan
Technologies, Architect or Owner.

G. Keep all areas clean and unobstructed. All areas are to be kept broom clean daily.
Maintain and store all tools and equipment in a neat and orderly manner.

H. A time schedule of work shall be submitted to and approved by the Owner and the
Construction Manager before the work commences.

I.  The Contractor shall provide a schedule of the work anticipated for the following week by
the previous Thursday.

1.13 ACCESS TO BUILDING AND SITE

A. Access to site for removal and delivery of the benches shall be made only from
approved locations. Contractor shall maintain public access streets and sidewalks free
of dirt and debris resulting from deliveries, and shall obtain all required permits for use
of public thoroughfares.

B. Contractor shall provide and maintain all scaffolding, ladders, ramps, stairs, hoists,
chutes, derricks, etc. as required for proper access and execution of the work. All such
equipment and apparatus and their construction and arrangement shall conform to
the requirements of applicable regulations.

1.14 MAINTENANCE OF SITE AND ADJOINING PROPERTY
A. Maintain the site after order to start work, through Final Acceptance.

B. Contractor shall be responsible for the safety and well-being of the project site and
adjoining property, including structures; sidewalks, paving, curbs and roadways;
landscaping and fences; waste lines, water, gas electric, telephone, cable, and other
utilities and their related mains, pipes, conduits, etc. Contractor shall at his own
expense, except as otherwise specified, protect same and maintain them in as good
a condition as that existing at the start of the work. Contractor shall be responsible
for any necessary repairs, replacements, or cleaning arising from the work and related
operations.

C. All pavements, sidewalks, roads, and approaches to fire hydrants shall be kept clear at

all times.
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by the work, directly and indirectly, as required to restore these areas to the state of
cleanliness existing at the start of this project. In general, cleaning shall include the
removal of rubbish and construction debris, stains, smears, foot tracks, dust , and the
like.

1.15 SITE SECURITY

A. Contractor shall be responsible for maintaining security during working hours to prevent
loss of property, illegal entry, or any other activity that may affect the building and its
contents. Contractor shall take every reasonable precaution to prevent any such
occurrence during non-working hours.

1.16 FIRE SAFETY PRECAUTIONS
A. Smoking is not allowed in or on the building.

B. Open flames and heat-generating equipment will not be allowed on the building.
Such equipment shall be used only in locations approved by the Architect, at ground
level, and, as required, within enclosures designated specifically for fire safety and
containment.

C. The Contractor shall provide and maintain, in good working order, at least two (2) class
A fire extinguishers, in locations providing ready access to the work force. Other
Class type extinguishers shall be provided in like number, as required by the work
being performed.

D. All tarpaulins used on this project shall be flameproof type as defined and approved
by the New York Board of Standards and Appeals.

E. Contractor shall take all necessary precautions to prevent fire, or the spread of fire,
that may result from this work.

F. NO STORAGE OF FLAMMABLE SUBSTANCES OR DEBRIS RESULTING FROM
OR USED IN CONJUNCTION WITH FLAMMABLE SUBSTANCES WILL BE
ALLOWED IN THE ALLEYS OR INSIDE THE BUILDING. In addition, the Contractor
shall remove rubbish and construction debris on a regular basis and keep the project
site clean and free from hazard.

1.17 CONSTRUCTION DURING INCLEMENT WEATHER OR RAIN

A. Protect all materials and work from damage due to rainy, cold, or freezing weather, as well
as severe weather conditions.

B. Contractor shall be responsible for maintaining the building weathertight through
Final Acceptance of the work.

1.18 TEMPORARY FACILITIES
A. General:

1. Provide and maintain facilities, services, and utilities required for the most efficient
execution of the work, including but not limited to, those listed below. Contract amount
shall include all costs of obtaining required permits, approvals, and meters. Remove
temporary facilities when no longer required and restore affected areas to their prior
condition.

B. Power and Water:

1. Contractor may use the site’s existing electrical service for power, provided that such use
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is in compliance with all requirements specified herein, and that the system is restored to
its prior condition upon completion of the work.

2. All costs or installation and maintenance of temporary power shall be paid for by the
Contractor; however, the cost of electrical current consumed shall be paid for by the
Owner.

3. Contractor may use the building’s existing water supply, provided the only connection
made is at existing valve locations, and that such use is in compliance with all requirements
specified herein.

a. Provide an Owner-approved vacuum breaker at all connections to exiting
water supply.

b. All costs for pumps, hoses, fittings, and other equipment required for the temporary
connection of water to complete the work shall be paid for by the Contractor; however,
the cost of water shall be paid for by the Owner.

c. Contractor shall ascertain prior to the installation of temporary power and water that
the existing systems are able to safely sustain the additional applied loads. No
guarantee is made of their adequacy, and should the Contractor determine that the
existing systems will not be adequate for the intended uses, the Contractor shall
bear all costs for providing and maintaining independent temporary service of
electricity, water, or both.

d. Electricity and water shall be strictly preserved.
C. Drinking Water:

1. Drinking water for workers shall be provided by the Contractor
D. Sanitary Facilities:

1. Designated restrooms at the building shall be available for the Contractor’s use.
Contractor shall be responsible for the daily cleaning of these facilities.

E. Telephone:

1. Telephone service at the site is not available for use, except by special
arrangement with the Owner.

1.19 STORAGE FACILITIES

A. Contractor shall provide temporary storage facilities as required for the storage of equipment
and materials. Storage facilities shall be in compliance with all governing regulations
and placed only in location approved by Architect and Owner.

B. Security of storage facilities is fully the responsibility of the Contractor. The Project
Team shall not be held liable for claims arising from theft, damage or other incidents
related to their installation, use or maintenance.

1.20 MATERIALS AND EQUIPMENT

A. Deliver, handle and store products in accordance with manufacturer's recommendations
and by methods and means that will prevent damage, deterioration, and loss including
theft. Control delivery schedules to minimize long-term storage products at site and
overcrowding of construction spaces.

1. Neatly pile, store, and protect materials in approved storage areas.
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B. Factory packaged products shall be delivered in manufacturer's original and
unopened containers.

C. Contractor's workers shall be available to receive and unload materials and equipment
delivered to site. No materials or equipment shall be delivered to side unless workers are
available.

1.21 OCCUPATIONAL SAFETY AND HEALTH

A. Notice shall specify the name of the Contractor, the number of this Contract, the date
of the incident, the location (street address and borough) of the incident, the identity of
the persons or things injured, damaged, or lost, and the name of the insurance
carrier that issued the commercial liability insurance policy. Such notice shall be sent to
the Insurance Unit, NYC Comptroller's Office, 1 Centre Street- Room 1222, New York,
NY 10007 and copied to the Owner and Construction Manager.

B. If any person or property sustains any loss, damage, cost, expense, or injury arising out of
the operations of the Contractor and/or its Subcontractors in the performance of this
Contract or from the Contractor's and/or its Subcontractor's failure to comply with any of
the provisions of this Contract or of the Law, the Contractor shall indemnify, defend, and
hold the Owner, the Architect, the City, its employees and agents harmless against
any and all claims, liens, demands, judgments, penalties, fines, liabilities, settlements,
damages, costs, and expenses of whatever kind or nature (including without limitation,
attorney's fees and disbursements), known or unknown, contingent or otherwise,
arising from or in any way related to such operations, or failure to comply with any of
the provisions of this Contract or of the Law. Insofar as the facts and Law relating to
any claim would preclude the Owner, the Architect, Owner Representative, Consultants,
and the City from being completely indemnified by the Contractor, (a) the Owner, the
Architect, and the City shall be partially indemnified by the Contractor, or (b) where the
claim arises from an injury to the Contractor's employee(s), the Contractor shall be liable
to the Owner, Owner Representative, Consultants, the Architect, and the City under this
Contract for partial or complete indemnification and/or contribution to the fullest extent
of the Law.

C. The Contractor shall defend at his own expense, indemnify, and hold the Owner,
Architect, Owner Representative, Consultants, and the City harmless from any and all
claims (even if the allegations of the suit are without merit) or judgments for damages
(including, but not limited to, delay damages from Other Contractors) and from costs and
expenses to which the Owner, the Architect, Owner Representative, Consultants, and
the City may be subjected or which they might suffer or incur allegedly arising out of or
in connection with any operations of the Contractor and/or its Subcontractors, or their
failure to comply with the provisions of this Contract or of the Laws. Insofar as the facts
and Law relating to any claim would preclude the Owner, the Architect, Owner
Representative, Consultants, and the City from being completely indemnified by the
Contractor, (a) The Owner, the Architect, Owner Representative, Consultants, and the
City shall be partially indemnified by the Contractor, or (b) where the claim arises from an
injury to the Contractor's employee(s), the Contractor shall be liable to the Owner, the
Architect, Owner Representative, Consultants, and the City under this Contract for partial
or complete indemnification and/or contribution to the fullest extent provided by Law.

D. The provisions of this Article shall not be deemed to create any new right of action in
favor of third parties against the Contractor, the Owner, the Architect, Owner
Representative, Consultants, or the City.
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E. The Contractor shall observe and comply with all applicable safety and health standards
promulgated by the Secretary of Labor under Section 107 of the Contractor Work Hours
and Standards Act, published in 29 CFR Part 1513 and adopted by the Secretary of Labor
as the "Occupational Safety and Health Act of 1970", as amended. Such safety and
health standards shall apply to Contractor and Contractor's employees as well as to all
subcontractors and their employees.

1.22 ENVIRONMENTAL SAFETY AND PROTECTION

A. Contractor shall designate one person, the project foreman or other, to enforce strict
discipline on activities related to the generation of wastes, pollution of air, water, or sail,
generation of noise, and similar harmful or deleterious effects that violate regulations or
reasonably may irritate persons at, or in the vicinity of, the project site.

1.23 PROJECT MEETINGS

A. The Contractor, Metropolitan Technologies, LLC, and the Owner, shall attend on-site
meetings as required for the purpose of discussing the progress and execution of the
work. Meetings shall be of two types:

1. Initial job meeting prior to the onset of work; and
2. Subsequent meetings as required for review of the work in progress at Eldridge

Street Synagogue.

1.24 PAYMENT

A. Applications for Payment and Schedule of Values shall be made in accordance with
Payment Procedures Section 01290. All paperwork required for compliance with
HUD/LMDC reporting must be submitted prior to processing of applications for payment.

1.25 PROJECT CLOSEOUT

A. Project Closeout Procedures will be preformed in accordance with Section 01770 -
Closeout Procedures.

B. Contractor shall Submit to Construction Manager written certification that work is
substantially complete and request, in writing, a final inspection. Architect will inspect
work within (10) calendar days of receipt of request.

C. Should Metropolitan Technologies, LLC determine that work is substantially complete,
the Metropolitan Technologies, LLC will prepare a Punch List of deficiencies that need
to be corrected before final acceptance and issue of Notice of Substantial Completion,
with deficiencies noted.

D. After the Punch List deficiencies have been corrected, a Letter of Final Acceptance
will be issued by the Metropolitan Technologies, LLC.

E. Contractor shall be responsible for the work of the Contract until the date of the Letter of
Final Acceptance.

1.26 AS-BUILTS

A. Contractor shall record, in a manner acceptable to the Metropolitan Technologies, LLC,
any deviation in the completed work from the Specifications. This Submittal shall be in
accordance with Sections 01330 - Submittals and 01770 - Closeout Procedures, and is
a specific requirement for Project Closeout.
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1.27 WARRANTIES AND BONDS

A. Refer to the General Conditions for terms of the Contractor's special warranty of
workmanship and materials.

B. Disclaimers and limitations:

1. Manufacturer's disclaimers and limitations on product warranties (guarantees)
do not relieve the Contractor of the warranty of the work that incorporates the
products, nor does it relieve suppliers, manufacturers, and subcontractors required
to countersign special warranties with the Contractor.

C. Provide to the Owner, in writing, at the time of Project Closeout a warranty
covering: 1. All materials and workmanship associated with the work, for a period of
ten (10) years from the Date of Final Acceptance.

D. Warranty shall specify Contractor's response time categorically for defined
emergencies and non-emergencies.

1.28 CONTRACTOR'S SECURITY, GUARANTEE, AND INSURANCE

A. As further security for the faithful performance of this Contract, the Owner shall
deduct, and retain until the Substantial Completion of the Work, five percent (10%) of the
value of the Construction Work certified for payment in each partial payment voucher until
the amount so deducted equals five percent (5%) of the Contract Price. All Subcontractors
shall provide for not less than five percent (5%) retainage. At the request of the
Contractor, the Owner may in his or her discretion specify a lower or no retainage in
instances where the retainage herein provided for would be inappropriate.

B. Atthe time of Substantial Completion of Work, all contract funds for said phase will
be released, less twice the value of the final punch list and the value of the liens
and judgments arising out of this Contract that have not been bonded.

C. To the fullest extent allowed by law, the subcontractor shall defend, indemnify and
hold harmless The Eldridge Street Project Inc., and their agents and employees and
LMDC from and against all claims, damages, losses, and expenses, including but not
limited to attorney’s fees, arising out of or resulting from events at the site or relating to

the work by the subcontractor or any other officer, employee, agent or representative
of the subcontractor.

D. During performance of the Work and up to the date of the Final Acceptance, the
Contractor shall effect and maintain, or shall cause to be effected and maintained, with
companies reasonably satisfactory to LMDC and the Owner the types and
amounts of insurance listed in Section 00521- Schedule A and in compliance with the
requirements of 24CRF SS Part 84.31 and 84.48 including, but not limited to:

1. Commercial General Liability Insurance providing both bodily injury (including
death) and property damage insurance in a limit not less than Two Million
Dollars ($2,000,000) aggregate and One Million Dollars ($1,000,000) per
occurrence. Such insurance is to be written on an occurrence basis. The Owner,

Architect, Owner’s Representative, CM and LMDC shall be named as additional
insureds.

a. The subcontractor shall procure and at all times during the term of this
contract maintain a policy of primary commercial general liability insurance
covering all operations of the subcontractor whether such operations be
that of the subcontractor or by anyone directly or indirectly employed by
them. The policy shall be a commercial general liability occurrence form
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policy covering but not limited to bodily injury, property damage, personal
injury, broad form blanket contractual liability, broad form property damage,
products completed operations with minimum limits as set forth herein.

b.  Subcontractor's policy shall be so written as to include The Eldridge
Street Project, Inc., The Lower Manhattan Development Corporation,
The CM, & Architect as additional insured as their interest may
appear.

2.  Automobile Liability and Property Damage Insurance, if applicable, in an amount
not less than $1,000,000 combined single limit for both bodily injury and property
damage.

Workers' Compensation _coverage for employers liability and disability benefits as
required by the State of New York, for all persons employed by the Contractor in
connection with the Work.

Excess Liability Insurance in an amount not less than $10,000,000.

Certificates of Insurance for all of the aforementioned coverages shall be provided to

the Society prior to the commencement of work under this Agreement. The Society

and LMDC shall be named as additional insureds on each such certificate.
Umbrella Liability in the minimum amounts of Five Million Dollars ($5,000,000) per

Occurrence, and Five Million Dollars ($5,000,000) General Aggregate.

Property- All risk coverage for the Work on a repair and replacement basis, including

an agreed amount clause not less than the full replacement value of the Work.

Coverage shall include, but shall not be limited to, fire, extended coverage,

vandalism, malicious mischief, collapse, and associated perils. The policy(ies) shall

be endorsed to include the interest of the Owner, LMDC, Architect, Owner

Representative, Construction Manager, and all Subcontractors, as their interests

may appear; shall contain a waiver of subrogation against any named insured, and

shall be payable to the insured, as its interests may appear; and the proceeds
thereof, if any, when paid, except such portion or portions not yet paid for by the Owner

(which shall be payable directly to the Contractor), shall be delivered to and retained by

the Owner in a separate account as security for the performance by the Contractor of

its obligations hereunder and shall be released to the Contractor, as provided in this

Contract, as such performance progresses.

8. Any architect or professional engineer retainer by the Contractor in connection with the
Project shall be registered in New York State and shall furnish professional liability
insurance in an amount no less than One Million Dollars ($1,000,000) and shall
maintain such insurance for a period of two (2) years following the completion of all
the Work.

9. Any deductibles or self-insured retentions must be declared to, and approved by,
the Department.

10. Requirements that Subcontractors provide insurance pursuant to this Section shall
be satisfied if the Subcontractor carries such insurance from commencement of Work
under the Subcontract through and including Final Acceptance of the Work
covered by the Subcontract.

11. Liability for products and completed operations includes a minimum discovery period of
three (3) years.

PART 2 PRODUCTS - NOT USED.
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PART 3 EXECUTION - NOT USED.

END OF SECTION
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SECTION 01250 - CONTRACT MODIFICATION PROCEDURES
PART 1 GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions, and Division 1 Specification sections apply to the work of this Section.

1.02 SUMMARY

A. This Section specifies administrative and procedural requirements for handling and
processing Contract modifications.

1.03 MINOR CHANGES IN THE WORK

A. SGH will issue supplemental instructions authorizing Minor Changes in the Work, not
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G7
10, "Architect's Supplemental Instructions".

1.04 PROPOSAL REQUESTS

A. Owner-Initiated Proposal Requests: Metropolitan Technologies, LLC will issue a
detailed description of proposed changes in the Work that may require adjustment to
the Contract Sum or the Contract Time. If necessary, the description will include
supplemental or revised Drawings and Specifications.

1. Proposal Requests issued by Metropolitan Technologies, LLC are for
information only. Do not consider them instructions either to stop work in
progress or to execute the proposed change.

2. Within 20 days after receipt of Proposal Request, submit a quotation
estimating cost adjustments to the Contract Sum and the Contract Time
necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit
costs, with total amount of purchases and credits to be made. If
requested, furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and trade
discounts.

c. Include an updated Contractor's Construction Schedule that indicates
the effect of the change, including, but not limited to, changes in
activity duration, start and finish times, and activity relationship.
Use available total float before requesting an extension of the
Contract Time.

B. Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the

Contract, Contractor may propose changes by submitting a request for a change.

1. Include a statement outlining reasons for the change and the effect of the
change on the Work. Provide a complete description of the proposed change.
Indicate the effect of the proposed change on the Contract Sum and the Contract
Time.

2. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish
survey data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts
of trade discounts.

CONTRACT MODIFICATION PROCEDURES 01250 -1
©2007 Walter Sedovic Architects ISSUED FOR BID

Simpson Gumpertz & Heger Inc.



ELDRIDGE STREET PROJECT

4. Include an updated Contractor's Construction Schedule that indicates the
effect of the change, including, but not limited to, changes in activity duration,
start and finish times, and activity relationship. Use available total float before
requesting an extension of the Contract Time.

5. Comply with requirements in Division 1 Section "Product Requirements" if the
proposed change requires substitution of one product or system for product or system
specified.

C. Proposal Request Form: Use AIA Document G709 for Proposal Requests.

1.05 ALLOWANCES

A. Allowance Adjustment: To adjust allowance amounts, base each Change Order proposal
on the difference between purchase amount and the allowance, multiplied by final
measurement of work-in-place. If applicable, include reasonable allowances for
cutting losses, tolerances, mixing wastes, normal product imperfections, and similar

margins.
1. Include installation costs in purchase amount only where indicated as part of the
allowance.

2. If requested, prepare explanation and documentation to substantiate
distribution of overhead costs and other margins claimed.

3. Submit substantiation of a change in scope of work, if any, claimed in Change
Orders related to unit-cost allowances.

4.  Owner reserves the right to establish the quantity of work-in-place by independent
quantity survey, measure, or count.

B. Submit claims for increased costs because of a change in scope or nature of the
allowance described in the Contract Documents, whether for the Purchase Order
amount or Contractor's handling, labor, installation, overhead, and profit. Submit
claims within 21 days of receipt of the Change Order or Construction Change Directive
authorizing work to proceed. Owner will reject claims submitted later than 21 days after
such authorization.

1. Do notinclude Contractor's or subcontractor's indirect expense in the Change Order
cost amount unless it is clearly shown that the nature or extent of work has changed
from what could have been foreseen from information in the Contract Documents.

2. No change to Contractor's indirect expense is permitted for selection of higher- or
lower-priced materials or systems of the same scope and nature as originally
indicated.

1.06 CHANGE ORDER PROCEDURES

A. On Owner's approval of a Proposal Request, Metropolitan Technologies, LLC will issue a
Change Order for signatures of Owner and Contractor on AIA Document G701.

1.07 CONSTRUCTION CHANGE DIRECTIVE

A. Construction Change Directive: Metropolitan Technologies, LLC may issue a
Construction Change Directive on AIA Document G7 14. Construction Change Directive
instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a
Change Order.

1. Construction Change Directive contains a complete description of change in the
Work. It also designates method to be followed to determine change in the Contract
Sum or the Contract Time.
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B. Documentation: Maintain detailed records on a time and material basis of work required
by the Construction Change Directive.

1. After completion of change, submit an itemized account and supporting data
necessary to substantiate cost and time adjustments to the Contract.
PART 2 PRODUCTS- NOT USED.
PART 3 EXECUTION- NOT USED.

END OF SECTION
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SECTION 01330 -
SUBMITTALS PART 1
GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 1 Specification Sections, apply to
this Section.

1.02 SUMMARY

A. This Section includes administrative and procedural requirements for submitting shop
drawings, product data, samples, project photographs, and other submittals

B. Number of copies of
submittals. C. Submittal
procedures.

1.03 RELATED SECTIONS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions, Specific Requirements, and other Division 1 Specification
sections, apply to the work of this Section.

B. Project Meetings are described in Section 01312.

C. Section 01770 - Closeout Procedures, for submitting warranties, project record
documents, and operation and maintenance manuals.

1.04 DESCRIPTION OF SUBMITTALS

A. The types of submittals required in this Section include product data, samples, mock-
ups, and miscellaneous work-related submittals. Individual submittal requirements are
specified in applicable sections for each unit of work.

B. Definitions: Work-related submittals of this Section are categorized for convenience as
follows:

1. PRODUCT DATA include standard printed information on materials, products,
and systems; not specially-prepared for this project, other than the designation of
selections from among available choices printed therein.

2. SHOP DRAWINGS include specially-prepared graphics illustrating technical
information specific to this project; they shall not be in standard printed form that
is intended for general distribution and application to a number of projects. Shop
drawings may include drawings, field sketches, diagrams, measurements,

calculations, data sheets, performance curves, schedules, patterns, templates,
instructions, and similar forms of information.

3. SAMPLES include both fabricated and unfabricated physical examples of
materials, products and units of work; both as complete units and as smaller
portions of units or work; either for limited visual inspection or (where indicated) for
more detailed testing and analysis.

4. MOCK-UPS are a special form of samples, which are too large or otherwise
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inconvenient for handling in specified manner for transmittal of sample
submittals. A mock-up is a special installation that demonstrates the materials,
tools, and techniques to be used in the finished work. Approved mock-ups shall be
the quality control standard by which all additional work is approved or rejected.

5.  MISCELLANEOUS SUBMITTALS related directly to the work (non-
administrative) include warranties, maintenance agreements, workmanship bonds,
project photographs, survey data and reports, physical work records, quality testing
and certifying reports, copies of industry standards, record drawings, field
measurements data, operating and maintenance manuals, overrun stock, and
similar information, devices and materials applicable to the work and not
processed as shop drawings, product data, or samples.

6. PROJECT PHOTOGRAPHS showing conditions before, during, and after repair
shall be taken by Contractor and submitted to Owner. Photographs may be
transmitted in digital format.

1.05 CONTRACTOR'S RESPONSIBILITY

A. Metropolitan Technologies, LLC review and approval shall not relieve the Contractor from
responsibly for error or for proper coordination and assembly of materials and equipment
with other work; nor from responsibility for furnishing materials and labor not indicated
on approved submittals, but required by the contract documents for completion of the
work.

B. Submittals are for information and record.

1.06 GENERAL SUBMITTAL PROCEDURES

A.
B.

Transmit each submittal with AIA Form G810.

Sequentially number the transmittal form. Revise submittals with original number
and a sequential alphabetic suffix.

Identify Project, Contractor, Subcontractor, or supplier; pertinent drawing and detail
number, and specification section number, as appropriate on each copy.

. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of

Products required, field dimensions, adjacent construction Work, and coordination
of information is in accordance with the requirements of the Work and Contract
Documents.

Submittals shall be submitted by Contractor. Submittals that are received from
sources other than through Contractor's office will be returned "without action".

Do not transmit submittals until Contractor has confirmed compliance with
requirements of contract documents .

Deliver submittals to Metropolitan Technologies, LLC at business address or at regularly
scheduled progress meetings.

. Coordinate preparation and processing of submittals with performance of the work so

that work will not be delayed by submittals. Coordinate and sequence different
categories of submittals for same work, and for interfacing units of work, so that one
will not be delayed for coordination with another.

For each submittal for review, allow 10 business days excluding delivery time to and from
the Contractor. Where submittal must be held for coordination, Contractor will be so
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advised without delay.

J. Identify variations from Contract Documents and Product or system limitations that may
be detrimental to successful performance of the completed Work.

K. Provide space for review stamps.

L. When revised for resubmission, identify all changes made since previous submission.

M. Distribute copies of reviewed submittals as appropriate to subcontractors, suppliers,
governing authorities and others as necessary for proper performance of the work. Show
such distributions on transmittal forms. Instruct parties to promptly report any inability
to comply with requirements.

N. Submittals not requested will not be recognized or processed.

1.07 SPECIFIC-CATEGORY SUBMITTAL PROCEDURES

A. General: Except as otherwise indicated in individual work sections, comply with
requirements specified herein for each indicated category of submittal. Provide and
process intermediate submittals, where required between initial and final, similar to
initial submittals.

B. Product Data: Collect required data into one submittal for each unit of work or system,
and mark each copy to show which choices and options are applicable to project.

Include manufacturer's standard printed recommendations for application and use,

compliance with standards, application of labels and seals, notation of field

measurements that have been checked, and special coordination requirements.

Maintain one set of product data (for each submittal) at project site, available for

reference by Architect and others.

1. Submittals: Do not submit product data, or allow its use in the project, until Contractor
has confirmed compliance with requirements of contract documents. Submittal is
for information and record, unless otherwise indicated. Initial submittal is final
submittal unless returned promptly by Metropolitan Technologies, LLC marked
with an "Action" which indicates an observed non-compliance.

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do
not base Shop Drawings on reproductions of the Contract Documents or standard
printed data.

1. Preparation: Include the following information, as applicable:

Dimensions.

Identification of products.

Fabrication and installation drawings.

Roughing-in and setting diagrams.

Wiring diagrams showing field-installed wiring, including power, signal, and

control wiring.

Shopwork manufacturing instructions.

Templates and patterns.

Schedules.

Design calculations.

Compliance with specified standards.

k. Notation of coordination requirements.

I.  Notation of dimensions established by field measurement.

P TR
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2. Wiring Diagrams: Differentiate between manufacturer-installed and field-installed
wiring. 3. Number of Copies: Submit one correctable, translucent, reproducible print
and one blue- or black-line print of each submittal. Architect will return the
reproducible print.

D. Samples: Provide units identical with final condition of specified materials or products
for the work. Provide full set of optional samples where Architect's and/or Owner
selection is required. Include information with each sample to show general description,
source or product name and manufacturer, limitations, and compliance with
standards. Samples are submitted for review and confirmation of color, pattern,
texture, and "kind". Metropolitan Technologies, LLC will not "test" samples (except as
otherwise indicated) for compliance with other requirements, which are therefore the
exclusive responsibility of the Contractor.

E. Mock-ups: Where mock-ups and similar samples are indicated in individual work
sections recognized as a special type of sample, comply with requirements for
"samples" to greatest extent possible, and process transmittal forms to provide a
record of activity.

1. Maintain approved mock-ups in a protected area throughout the course of the
work.

2. Locations of mock-ups shall be selected jointly by the Contractor and the
Metropolitan Technologies, LLC. 3. Approved mock-ups may be incorporated

into the finished work.

F. Standards: Where copy submittal is indicated, and except where specified integrally

with "Product Data" submittal, submit a single copy for Metropolitan Technologies,

LLC use. Where workmanship at project site and elsewhere is governed by standards,

furnish additional copies to fabricators, installers, and others involved in performance

of the work.

1. Other Action: Where submittal is returned for other reasons, with Metropolitan
Technologies, LLC explanation included, it will be returned with the marking - "No
Action.”

G. General Distribution: Provide additional distribution of submittals (not included in
foregoing copy submittal requirements) to subcontractors, suppliers, governing
authorities, and others as necessary for proper performance of the work. Include such
additional copies in transmittal to Metropolitan Technologies, LLC where required to
receive "Action" marking before final distribution. Show such distributions on transmittal
forms.

1.08 ACTION OF SUBMITTALS

A. Metropolitan Technologies, LLC Action: Whereas action and return is required or
requested, Metropolitan Technologies, LLC will review each submittal, mark with
"Action", and where possible return within two (2) weeks of receipt. Where submittal
must be held for coordination, Contractor will be so advised without delay.

1. Final Unrestricted Release: Work may proceed, provided it complies with
contract documents, when submittal is returned with the marking -
"Approved.”

2. Final-But-Restricted Release: Work may proceed, provided it complies with notations
and corrections on submittal and with contract documents, when submittal is returned
with the following marking - "Approved as Noted."
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3. Returned for Resubmittal: Do not proceed with work. Revise submittal in
accordance with notations thereon, and resubmit without delay to obtain a
different action marking. Do not allow submittals (or unmarked submittals where a
marking is required) to be used in connection with performance of the work when
returned with the following marking - "Disapproved, Resubmit."

4.  Other Action: Where submittal is returned for other reasons, with an explanation

included, it will be returned with the following marking- "No Action."

PART 2 PRODUCTS
2.01 INFORMATIONAL SUBMITTALS

A. General: Prepare and submit Informational Submittals required by other Specification
Sections. 1. Number of Copies: Submit two copies of each submittal, unless
otherwise indicated. Architect will not return copies.

B. Contractor's Construction Schedule: Comply with requirements in Division 1
Section "Construction Progress Documentation."

C. Qualification Data: Prepare written information that demonstrates capabilities and
experience of firm or person. Include lists of completed projects with project names and
addresses, names and addresses of architects and owners, and other information
specified.

D. Product Certificates: Prepare written statements on manufacturer's letterhead
certifying that product complies with requirements.

F. Installer Certificates: Prepare written statements on manufacturer's letterhead certifying
that Installer complies with requirements and, where required, is authorized for this
specific Project.

G. Manufacturer Certificates: Prepare written statements on manufacturer's letterhead
certifying that manufacturer complies with requirements. Include evidence of
manufacturing experience where required.

H. Material Certificates: Prepare written statements on manufacturer's letterhead certifying
that material complies with requirements.

I.  Material Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting test results of material for
compliance with requirements.

J.  Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of tests performed
before installation of product, for compliance with performance requirements.

K. Compatibility Test Reports: Prepare reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of compatibility tests
performed before installation of product. Include written recommendations for primers
and substrate preparation needed for adhesion.

L. Field Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting results of field tests performed
either during installation of product or after product is installed in its final location, for
compliance with requirements.

M. Product Test Reports: Prepare written reports indicating current product produced
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7.

Insurance Certificates and Bonds: Prepare written information indicating current status of
insurance or bonding coverage. Include name of entity covered by insurance or bond,
limits of coverage, amounts of deductibles, if any, and term of the coverage.

by manufacturer complies with requirements. Base reports on evaluation of tests
performed by manufacturer and witnessed by a qualified testing agency, or on
comprehensive tests performed by a qualified testing agency.

Maintenance Data: Prepare written and graphic instructions and procedures for
operation and normal maintenance of products and equipment. Comply with
requirements in Division 1 Section "Closeout Procedures”.

Design Data: Prepare written and graphic information, including, but not limited to,
performance and design criteria, list of applicable codes and regulations, and
calculations. Include list of assumptions and other performance and design criteria
and a summary of loads. Include load diagrams if applicable. Provide name and
version of software, if any, used for calculations. Include page numbers.

Manufacturer's Instructions: Prepare written or published information that documents
manufacturer's recommendations, guidelines, and procedures for installing or
operating a

product or equipment. Include name of product and name, address, and telephone
number of manufacturer. Include the following, as applicable:

Preparation of substrates.

Required substrate tolerances.

Sequence of installation or erection.

Required installation tolerances.

Required adjustments.

Recommendations for cleaning and protection.

Manufacturer's Field Reports: Prepare written information documenting factory-
authorized service representative's tests and inspections. Include the following,
as applicable:
Name, address, and telephone number of factory-authorized service representative
making report.
Statement on condition of substrates and their acceptability for installation of product.
Statement that products at Project site comply with requirements.
Summary of installation procedures being followed, whether they comply
with requirements and, if not, what corrective action was taken.
Results of operational and other tests and a statement of whether
observed performance complies with requirements.
Statement whether conditions, products, and installation will
affect warranty.
7. Other required items indicated in individual Specification Sections.

S. Material Safety Data Sheets: Submit information directly to Owner. If submitted to

Architect, Architect will not review this information but will return it with no action taken.

PART 3 EXECUTION — NOT USED

END OF SECTION
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SECTION 01420 - DEFINITIONS & STANDARDS
PART 1 GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General Supplementary
Conditions,
Specific Requirements, and other Division 1 Specification sections, apply to this Section.

1.02 DESCRIPTION OF REQUIREMENTS

A. General:

1. This section specifies procedural and administrative requirements for compliance
with governing regulations and codes and standards imposed upon the Work.
These requirements include obtaining permits, licenses, inspections, releases
and similar documentation, as well as payments, statements, and similar
requirements associated with regulations, codes and standards.

a. The term "regulations" is defined to include laws, statues, ordinances, and
lawful orders issued by governing authorities, as well as those rules,
conventions, and agreements within the construction industry that effectively
control the performance of the work regardless of whether they are lawfully
imposed by governing authorities or not.

2. Governing Regulations:

a. Referto General and Supplementary Conditions for requirements
related to compliance with governing regulations.

b. Refer to HUD/LMDC requirements for Federal contracts, with reference to
funding by LMDC as a Pass-through Contract for a portion of the Project.

B. DEFINITIONS
1. General Explanation:

a. A substantial amount of specification language constitutes definitions for
terms found in other contract documents, including the Drawings which must
be recognized as diagrammatic in nature and not completely descriptive of
requirements indicated thereon. Certain terms used in the Contract Documents
are defined in this article. Definitions and explanations of this Section are not
necessarily either complete or exclusive, but are general for the Work to the
extent not stated more explicitly in another provision of the Contract or
Contract Documents.

2. The Eldridge Street Project: Entire phrase, the Owner.

3. The Project or the project: the work of this Contract.

4. The Eldridge Street Synagogue: When capitalized, the entity represented by the

Owner.

5. The synagogue: In lower case, the building.

6. The State: The State of New York.

7. HUD/LMDC: US Department of Housing and Urban Development/Lower

Manhattan Development Corporation.

8. General Requirements:

a. The provisions or requirements of all Division 1 sections apply to entire
work of Contract and, where so indicated, to other elements of work which are
included in the project.
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9. Indicated:

a. The term "indicated" is a cross-reference to graphic representations,
notes, or schedules on the drawings, to other paragraphs or schedules in the
specifications, and to similar means of "scheduled," and "specified" are
used in lieu of "indicated," it is for the purpose of helping the reader locate
the cross-reference, and no limitation of location is intended except as
specifically noted.

10. Directed, Requested, etc.:

a. Where not otherwise explained, terms such as "directed, " requested,”
authorized," "selected," approved,” "required," "accepted," and "permitted"
mean "directed by Architect,” "requested by Architect," etc. However, no such
implied meaning will be interpreted to extend Architect's responsibility into
Contractor's area of construction supervision.

11. Approve:

a. Where used in conjunction with Architect's response to submittal,
requests, applications, inquiries, reports and claims by Contractor, the
meaning of the term "approved will be held to limitations of Architect's
responsibilities and duties as specified in General and Supplementary
Conditions. In no case will "approval" by Architect be interpreted as a release
of Contractor from responsibilities to fulfill requirements of the contract
documents.

12. Project Site:

a. The space available to Contractor for performance of the work, either
exclusively or in conjunction with others performing other work as part of the
project. The extent of project site is shown on the Drawings.

13. Furnish:

a. Except as otherwise defined in greater detail, the term "furnish” is used to
mean supply and deliver to project site, ready for unloading, unpacking,
assembly, installation, etc., as applicable in each instance.

14. Install:

a. Except as otherwise defined in grater detail, the term "install" is used to
describe operations at project site including unloading, unpacking, assembly,
erection , placing, anchoring, applying, working to dimension, finishing, curing,
protecting, cleaning and similar operations, as applicable in each instance.

15. Provide:

a. Except as otherwise defined in greater detail, the term "provide" means furnish
and install, complete and ready for intended use, as applicable in each
instance.

16. Installer:

a. The term "installer” is defined as "the entity" (person or firm) engaged by
the Contractor or its subcontractor or its sub-subcontractor for the performance
of a particular unit of work at the project site, including installation, erection
,application, and similar required operations. It is a general requirement
that Installers be experienced in operations they are engaged to perform.

17. Testing Laboratory:

a. The term "testing laboratory" is defined as an independent entity engaged to
perform specific inspections or tests of the work, either at project site or
elsewhere; and to report and (if required) interpret results of those
inspections or tests.

1.03 OWNER'S RECORD COPIES

nn nn
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A. Submit copies of permits, licenses, certifications, inspection reports, releases,
jurisdictional settlements, notices, receipts for fee payments, judgments, and similar
documents, correspondence and records established in conjunction with compliance with
standards and regulations bearing upon performance of the work for the Owner's
records.

PART 2 PRODUCTS - NOT USED.
PART 3 EXECUTION - NOT USED.

END OF SECTION
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SECTION 01770 - CLOSEOUT PROCEDURES
PART 1 GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions, and Division 1 Specification sections apply to the work of this Section.

1.02 SUMMARY

A. This Section includes administrative and procedural requirements for contract
closeout, including, but not limited to, the following:

Inspection procedures.

Project Record Documents.

Operation and maintenance manuals.

Warranties.

Instruction of Owner's personnel.

Final cleaning.

B. Related Sections include the following:

1. Division 1 Section "Payment Procedures" for requirements for Applications for
Payment for Substantial and Final Completion.

2. Divisions 2 through 16 Sections for specific closeout and special cleaning
requirements for products of those Sections.

1.03 SUBSTANTIAL COMPLETION

oukrwnNE

A. Preliminary Procedures: Before requesting inspection for determining date of Substantial
Completion, complete the following. List items below that are incomplete in request.

1. Prepare alist of items to be completed and corrected (punch list), the value of
items on the list, and reasons why the Work is not complete.

2. Advise Owner of pending insurance changeover requirements.

3.  Submit specific warranties, workmanship bonds, maintenance service agreements,
final certifications, and similar documents.

4.  Obtain and submit releases permitting Owner unrestricted use of the Work and
access to services and utilities. Include occupancy permits, operating
certificates, and similar releases.

5. Deliver tools, spare parts, extra materials, and similar items to location
designated by Owner. Label with manufacturer's name and model number
where applicable.

6. Make final changeover of permanent locks and deliver keys to Owner. Advise
Owner's personnel of changeover in security provisions.

7. Complete startup testing of systems.

8.  Submit test/adjust/balance records.

9. Terminate and remove temporary facilities from Project site, along with
mockups, construction tools, and similar elements.

10. Advise Owner of changeover in heat and other utilities.

11. Submit changeover information related to Owner's occupancy, use, operation,
and maintenance.

B. Inspection: Submit a written request for inspection for Substantial Completion. On receipt
of request, Metropolitan Technologies, LLC will either proceed with inspection or
notify Contractor of unfulfilled requirements. Metropolitan Technologies, LLC will
prepare the Certificate of Substantial Completion after inspection or will notify
Contractor of items, either on Contractor's list or additional items identified, that must be
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completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous
inspections as incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for Final

Completion.
1.04 FINAL COMPLETION

A. Preliminary Procedures: Before requesting final inspection for determining date of

Final Completion, complete the following:

1. Submit a final Application for Payment according to Division 1 Section
"Payment Procedures."

2. Submit certified copy of Metropolitan Technologies, LLC Substantial Completion
inspection list of items to be completed or corrected (punch list), endorsed and
dated by Metropolitan Technologies, LLC. The certified copy of the list shall state
that each item has been completed or otherwise resolved for acceptance.

3.  Submit evidence of final, continuing insurance coverage complying with
insurance requirements.

4.  Submit pest-control final inspection report and warranty.

5. Instruct Owner's personnel in operation, adjustment, and maintenance of

products, equipment, and systems.

B. Inspection: Submit a written request for final inspection for acceptance. On receipt of
request, Metropolitan Technologies, LLC will either proceed with inspection or notify
Contractor of unfulfilled requirements. Construction Manager will prepare a final
Certificate for Payment after inspection or will notify Contractor of construction that
must be completed or corrected before certificate will be issued. 1.
Reinspection: Request reinspection when the Work identified in previous inspections
as incomplete is completed or corrected.

1.05 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A. Preparation: Submit three copies of list. Include name and identification of each space
and area affected by construction operations for incomplete items and items
needing correction including, if necessary, areas disturbed by Contractor that are
outside the limits of construction.

1. Organize list of spaces in sequential order, starting with exterior areas first and
proceeding from lowest floor to highest floor.

2. Organize items applying to each space by major element, including categories for
ceiling, individual walls, floors, equipment, and building systems.

1.06 PROJECT RECORD DOCUMENTS

A. General: Do not use Project Record Documents for construction purposes. Protect
Project Record Documents from deterioration and loss. Provide access to Project
Record Documents for reference during normal working hours.

B. Record Drawings: Maintain and submit one set of blue- or black-line white prints of

Contract Drawings and Shop Drawings.

1. Mark Record Prints to show the actual installation where installation varies
from that shown originally. Require individual or entity who obtained record
data, whether individual or entity is Installer, subcontractor, or similar entity, to
prepare the marked-up Record Prints.

a. Give particular attention to information on concealed elements that cannot be
readily identified and recorded later.
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b.  Accurately record information in an understandable drawing technique.

c. Record data as soon as possible after obtaining it. Record and check the
markup before enclosing concealed installations.

d. Mark Contract Drawings or Shop Drawings, whichever is most capable of

showing actual physical conditions, completely and accurately. Where Shop
Drawings are marked, show cross-reference on Contract Drawings.

2. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish
between changes for different categories of the Work at the same location.

3.  Mark important additional information that was either shown schematically or
omitted from original Drawings.

4. Note Construction Change Directive numbers, Change Order numbers, alternate
numbers, and similar identification where applicable.

5. Identify and date each Record Drawing; include the designation "PROJECT
RECORD DRAWING" in a prominent location. Organize into manageable sets;
bind each set with durable paper cover sheets. Include identification on cover
sheets.

C. Record Specifications: Submit one copy of Project's Specifications, including
addenda and contract modifications. Mark copy to indicate the actual product installation
where installation varies from that indicated in Specifications, addenda, and contract
modifications.

1. Give particular attention to information on concealed products and installations
that cannot be readily identified and recorded later.

2. Mark copy with the proprietary name and model number of products, materials,
and equipment furnished, including substitutions and product options
selected.

3. Note related Change Orders, Record Drawings[, and Product Data], where

applicable.

D. Miscellaneous Record Submittals: Assemble miscellaneous records required by other
Specification Sections for miscellaneous record keeping and submittal in connection with
actual performance of the Work. Bind or file miscellaneous records and identify each,
ready for continued use and reference.

1.07 OPERATION AND MAINTENANCE MANUALS

A. Assemble a complete set of operation and maintenance data indicating the
operation and maintenance of each system, subsystem, and piece of equipment not
part of a system. Include operation and maintenance data required in individual
Specification Sections and as follows:

1. Operation Data:
a. Emergency instructions and procedures.
b. System, subsystem, and equipment descriptions, including operating
standards.
c. Operating procedures, including startup, shutdown, seasonal, and weekend
operations.
d. Description of controls and sequence of operations.
e. Piping diagrams.
2. Maintenance Data:

a. Manufacturer's information, including list of spare parts.
b. Name, address, and telephone number of Installer or supplier.
c. Maintenance procedures.
d. Maintenance and service schedules for preventive and routine maintenance.
e. Maintenance record forms.
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f.  Sources of spare parts and maintenance materials.
g. Copies of maintenance service agreements.
h. Copies of warranties and bonds.

B. Organize operation and maintenance manuals into suitable sets of manageable size.
Bind and index data in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness
necessary to accommodate contents, with pocket inside the covers to receive folded
oversized sheets. Identify each binder on front and spine with the printed title
"OPERATION AND MAINTENANCE MANUAL," Project name, and subject matter of
contents.

1.08 WARRANTIES

A. Submittal Time: Submit written warranties on request of Metropolitan Technologies,
LLC for designated portions of the Work where commencement of warranties other
than date of Substantial Completion is indicated.

B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of
designated portions of the Work that are completed and occupied or used by Owner
during construction period by separate agreement with Contractor.

C. Organize warranty documents into an orderly sequence based on the table of contents of
the Project Manual.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf
binders, thickness as necessary to accommodate contents, and sized to
receive 8-1/2-by-11-inch (115-by-280-mm) paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate
warranty. Mark tab to identify the product or installation. Provide a typed
description of the product or installation, including the name of the product and
the name, address, and telephone number of Installer.

3. ldentify each binder on the front and spine with the typed or printed
title "WARRANTIES," Project name, and name of Contractor.

4. Provide additional copies of each warranty to include in operation and
maintenance manuals.

PART 2 PRODUCTS
2.01 MATERIALS

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer
or fabricator of the surface to be cleaned. Do not use cleaning agents that are
potentially hazardous to health or property or that might damage finished surfaces.

PART 3 EXECUTION
3.01 DEMONSTRATION AND TRAINING

A. Instruction: Instruct Owner's personnel to adjust, operate, and maintain systems,
subsystems, and equipment not part of a system.

3.02 FINAL CLEANING

A. General: Provide final cleaning. Conduct cleaning and waste-removal operations to
comply with local laws and ordinances and Federal and local environmental and
antipollution regulations.

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning.
Clean each surface or unit to condition expected in an average commercial building
cleaning and maintenance program. Comply with manufacturer's written instructions.
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1.

11.

12.
13.

14.

15.

16.

17.

Clean Project site, yard, and grounds, in areas disturbed by construction
activities, including landscape development areas, of rubbish, waste material, litter,
and other foreign substances.

Sweep paved areas broom clean. Remove petrochemical spills, stains, and other

foreign deposits.

Remove tools, construction equipment, machinery, and surplus material from Project

site.

Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition,
free of stains, films, and similar foreign substances. Avoid disturbing natural
weathering of exterior surfaces. Restore reflective surfaces to their original condition.

Remove debris and surface dust from limited access spaces, including roofs,

plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

Sweep concrete floors broom clean in unoccupied spaces.

Vacuum carpet and similar soft surfaces, removing debris and excess nap; shampoo if

visible soil or stains remain.

Clean transparent materials, including mirrors and glass in doors and windows. Remove

glazing compounds and other noticeable, vision-obscuring materials. Replace chipped or

broken glass and other damaged transparent materials. Polish mirrors and glass,
taking care not to scratch surfaces.

Remove labels that are not permanent.

Touch up and otherwise repair and restore marred, exposed finishes and surfaces.

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or that

already show evidence of repair or restoration.

a. Do not paint over "UL" and similar labels, including mechanical and electrical

nameplates.

Wipe surfaces of mechanical and electrical equipment and similar equipment.

Remove excess lubrication, paint and mortar droppings, and other foreign

substances.

Replace parts subject to unusual operating conditions.

Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting

from water exposure.

Replace disposable air filters and clean permanent air filters. Clean exposed surfaces
of diffusers, registers, and grills.

Clean ducts, blowers, and coils if units were operated without filters during

construction.

Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. Replace
burned-out bulbs, and those noticeably dimmed by hours of use, and defective and
noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for
new fixtures.

Leave Project clean and ready for occupancy.

Comply with safety standards for cleaning. Do not burn waste materials. Do not bury
debris or excess materials on Owner's property. Do not discharge volatile, harmful,
or dangerous materials into drainage systems. Remove waste materials from Project
site and dispose of lawfully.

END OF SECTION
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